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Key Messages 
The Local Authority Child Poverty Innovation Pilot (LAIP) was established by Child Poverty 
Unit (CPU) in 2009 and ends in March 2011.  Ten local authorities were successful in their 
proposals for funding to trial locally appropriate and innovative approaches to addressing 
child poverty.  The LAIP evaluation is structured to provide a local evaluation to each of the 
ten programmes and a synthesis evaluation to CPU.  This is the second synthesis evaluation 
report, based primarily upon fieldwork undertaken in March 2010 at the mid-way point of the 
pilot programme.  The key messages in the report are: 
▪ Although established by the previous government, the aims and objectives of the LAIP 
programme  mean that it is well placed to offer valuable learning for the Coalition 
Government priorities of: addressing poverty and increasing parental employment; the 
„Big Society‟; localism and local delivery; and, strengthening families. 
▪ The ten LAIP programmes reflect a true pilot ethos, with local models of provision: 
adapted as innovative practice is trialled; and, flexible and responsive to issues as they 
are encountered.  Developing new practice takes time and resources.  Challenging 
established practice can cause tension and meet resistance.  Embedding new practice 
requires high level leadership at strategic and operational level. 
▪ A range of approaches are required to target, identify and engage parents and families in 
activity that aims to address child poverty by: increasing family income; increasing 
parents‟, children‟s and families‟ access to local provision; supporting parents to access 
provision that increases skills and employability; and, supporting parents from a range of 
backgrounds and with a range of strengths and needs into employment.   
▪ Families can face a range of barriers in accessing provision that supports improved 
wellbeing outcomes, and parents can face a range of barriers in moving towards and 
returning to the labour market. Flexible and resourced packages of personalised support 
that are coordinated through a casework or case-management approach are required to 
address such barriers. 
▪ If the range of barriers that parents and their families face are to be identified and 
understood, family-based approaches are required.  These do not necessarily engage 
the whole family, but they do take each of the individuals and the family as a unit into 
account.  It is important to understand the responsibilities and perspectives that parents 
have and not to see them as adults who may or may not have children. 
▪ Access to affordable childcare that is flexible and available is described by stakeholders 
as a key barrier to parental engagement in employability activity as well as employment 
itself.  This has three dimensions: parental perceptions of the childcare that is available; 
the cost of childcare being prohibitive for those entering employment; and, the availability 
of childcare that is local and flexible to employability activity such as training and job 
search provision.   
▪ Partnership working is important at both strategic and front-line levels.  Strategic 
partnerships are important for supporting the development of new provision that works 
across service and sector boundaries, and for ensuring that learning is embedded and 
effective provision supported.  Front-line partnerships are important for ensuring that 
packages of support can be coordinated and tailored to individual and family 
circumstance. 
▪ In developing new provision to address child poverty, time is an important dimension: 
time needed to explore and develop pilot provision; time to identify, engage and support 
parents and families towards outcomes; and, time to identify and build relationships with 
partners.  Our next report will explore how these elements relate to the time required to 
achieve different outcomes with different groups. 
Local Authority Child Poverty Innovation Pilot Evaluation: Second Synthesis Report 
 
 
 
 
 ii 
Executive Summary 
1 Introduction 
This is the second report from the national evaluation of the Local Authority Child Poverty 
Innovation Pilot (LAIP).  The LAIP is a programme that trials locally appropriate and 
innovative ways of addressing child poverty.  The LAIP and the evaluation are managed by 
the cross-government Child Poverty Unit (CPU).  The evaluation is structured to provide 
each of the ten LAIP programmes with a local evaluation.  This report presents a synthesis 
of the second local evaluation reports, provided to LAIP authorities in June 2010.  It provides 
emerging messages from qualitative interviews with stakeholders, providers and 
beneficiaries across all ten Innovation Pilots. 
The Innovation Pilot began in March 2009 and ends in March 2011. Ten local authorities 
were successful in their proposals for funding.  LAIP programmes are expected to address at 
least one of the following themes: 
▪ Increasing parental employment; 
▪ Raising family income, including through the improved take-up of tax credits and 
benefits, including local authority administered benefits; 
▪ Narrowing the outcome gap between children in low income families and their peers; 
▪ Promoting economic regeneration focused on families and tackling regeneration at a 
community wide level; and, 
▪ Building the capacity of communities to address child poverty. 
Full details of the evaluation methodology are provided in Annex 1. 
2 Pilot Context 
Although it was established under the previous government, the Innovation Pilot will provide 
valuable learning for the priorities of the new Coalition Government: to move parents into 
employment; to promote the „Big Society‟; and, to promote greater freedom for local 
authorities in using resources to address their priorities.   
The Child Poverty Act became law on 25
th
 May 2010.  The Act creates a framework for 
national and local action to address child poverty.  The Act requires local authorities and 
named partners to work together to undertake a Child Poverty Needs Assessment and to 
produce a Child Poverty Strategy.  There are four child poverty „building blocks‟ that have 
been developed by CPU and suggested as the basis for local and national strategy and 
action:  Life Chances and Families; Employment and Skills; Financial Support; and, Place 
and Delivery.  The local LAIP programme evaluations organise learning around these 
themes and this report draws these findings together. 
3 Pilot Overview 
The report provides a two page overview of each of the ten LAIP programmes.  The pilots 
have continued to face challenges.  In the spirit of a true „pilot‟ programme they have learnt 
from their early experiences and made changes to their approaches accordingly.  The pilots 
have shown many examples of responses to their delivery experiences, which include: 
▪ Amending targets and timescales where implementation has been delayed, to allow for 
the robust testing of approaches within the funding period;  
▪ Amending pilot delivery models where early implementation identified issues with 
intended approaches or techniques, to explore effective practice; 
▪ Strengthening partnership arrangements both to provide a broader range of support and  
to embed learning from new practice; and,  
▪ The use of voluntary and community sector organisations to deliver flexibility – for 
example with staffing issues and the provision of discretionary funding. 
A summary table for the LAIP programme is provided in Annex 2. 
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4 Pilot Learning: Emerging Messages 
This section of the report presents learning that is emerging from the synthesis evaluation of 
the ten Local Authority Child Poverty Innovation Pilot (LAIP) programmes as they reach the 
mid-point of their two year funding.  The discussion draws on analysis of primarily qualitative 
data.  The learning is organised into five core themes. 
4.1 Targeting and engaging parents and families 
Combinations of approaches are required to identify targeted parents and families and to 
promote referral and self-referral.  Techniques include: publicity; outreach; data-led 
approaches; persistence; and, work with partners.  Although it is time consuming, developing 
relationships with partners is important as they can take time to develop confidence in new 
provision.   
When working with parents and families to provide support beyond signposting, needs 
assessment is an ongoing process.  Family-based approaches do not necessarily engage 
the whole family, but they do take each of the individuals and the family as a unit into 
account.  It is important to understand the responsibilities and perspectives that parents have 
and not to see them as adults who may or may not have children. 
4.2 Increasing employment and employability 
There is a high demand for the flexible and holistic approaches to supporting parents 
towards employment that many of the pilot programmes provide.  Effective approaches are 
delivered by a caseworker who can access resources and co-ordinate multi-agency 
responses to an action plan that is „owned‟ by a parent or family and that demonstrates 
progress.  These coordinated approaches mean that the barriers faced by parents can be 
addressed together. 
4.3  Alleviating the impacts of poverty 
The provision of resources to parents and families brings immediate alleviation of poverty.  
Including these within a package of support is more likely to lead to sustainable impacts.  
Signposting and supporting access to local provision can enable families to engage with 
services for the first time and also build longer-term impacts. This includes support with debt 
and money management. 
4.3 Addressing barriers 
To address the range of barriers that families can face in accessing provision that supports 
improved wellbeing outcomes, and that parents can face in moving towards and returning to 
the labour market, flexible and resourced packages of personalised support that are 
coordinated through a casework or case-management approach are required. 
4.4 Innovation and sustainability 
All of the pilots have developed programmes of provision that are innovative in developing 
new partnerships and new models of delivery.  Where it is being delivered, parent- or family-
focused flexible, resourced employment and employability support is identified by 
stakeholders as innovative.  There are also examples of innovative community capacity 
building approaches.  Across the LAIP programme, partners are coming together to promote 
financial inclusion and address child poverty. 
Workforce development is a focus of some of the LAIP programmes; learning from these 
pilots indicates that innovative practice causes tension and meets resistance as it challenges 
established practice.  The local pilot programmes have established strategic structures that 
will need to be exploited in order for effective pilot practice to be sustained or mainstreamed. 
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5 Conclusion  
5.1 Key findings 
In conclusion the key findings from the evaluation are presented in two ways: their contribution 
to the priorities of the Coalition Government; and, the learning provided for the four child 
poverty „building blocks‟. 
5.2 Coalition Government priorities  
Addressing poverty and increasing parental employment. 
Immediate impacts can be made on poverty and inequality by providing parents and families 
with resources to alleviate the effects of living on a low income.  The provision of resources 
that support parents and families to engage with progression or action plans towards 
employment will address the causes of child poverty and thus build long-term outcomes.   
The Big Society 
Involving and engaging local people in activity to build community capacity to address child 
poverty and family disadvantage is a theme of pilot programmes in Knowsley and Tyne 
Gateway.  These two Pilot programmes indicate a high level of local interest in community 
action and will provide valuable learning for the Big Society agenda as they progress. 
Local delivery 
Each of the Pilots involves working with local services to develop responsive provision and to 
support parents to access that which is new as well as established.  The programme has a 
true pilot ethos, with local authorities and their partners exploring and adapting their 
strategies and learning about ways of establishing and reaching local targets.  
Strengthening families 
The report presents evidence of the ways in which families can be supported to address the 
problems that cause strain on relationships between parents and within the family as a unit.  
Accessing local services, adapting services so that they are responsive to family-based 
issues and take a family perspective, and supporting families to take action to address their 
needs by building on their strengths are all themes that the findings from the evaluation 
contribute to. 
5.3 The Four ‘Child Poverty Building Blocks’ 
Our conclusion demonstrates the key messages for each of the four child poverty „building 
blocks‟.  In summary, they include: 
▪ Employment and skills: packages of training and support should be bespoke and tailored 
to parents‟ strengths and needs. 
▪ Life chances and families: packages of support bring a range of benefits for individual 
and family wellbeing.  As these links are often inherent, a single intervention with an 
individual can also bring a range of individual and familial benefits. 
▪ Financial support: there are high levels of debt amongst low income parents, with a 
range of associated problems including impacts on family wellbeing and disincentives to 
(re)enter the labour market. 
▪ Place and delivery: Effective targeting of low-income families requires a range of 
techniques and approaches.  Work to raise awareness with local partners can be 
effective but must be dedicated activity that is well structured and resourced. 
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1 Introduction 
This is the second report from the national evaluation of the Local Authority Child Poverty 
Innovation Pilot (LAIP).  The LAIP is a programme that trials locally appropriate and 
innovative ways of addressing child poverty.  The LAIP and the evaluation are managed by 
the cross-government Child Poverty Unit (CPU).  The evaluation is structured to provide 
each of the ten local authority pilot programmes with a local evaluation.  This report presents 
a synthesis of the second local evaluation reports, provided to LAIP authorities in June 2010.  
It provides emerging messages from qualitative interviews with stakeholders, providers and 
beneficiaries across all ten Innovation Pilots. 
At the time of the first interim report (December 2009) the local programmes were either just 
beginning to deliver their proposed services or in the latter stages of preparation.  The most 
recent fieldwork identified that each pilot is now either delivering services or has firm, and 
scheduled, plans for delivery across the range of their proposed activities. The pilots‟ 
progress, and the emerging learning from their experiences, forms the main focus of this 
report. 
1.1 The Local Authority Child Poverty Innovation Pilot 
The Innovation Pilots began in March 2009 and central government funding ends in March 
2011. Ten local authorities were successful in their proposals for funding to trial locally 
appropriate and innovative approaches to reducing child poverty.  LAIP programmes are 
expected to address at least one of the following themes: 
▪ Increasing parental employment; 
▪ Raising family income, including through the improved take-up of tax credits and benefit, 
including local authority-administered benefits; 
▪ Narrowing the outcome gap between children in low income families and their peers; 
▪ Promoting economic regeneration focused on families and tackling regeneration at a 
community-wide level; and, 
▪ Building the capacity of communities to address child poverty. 
The Innovation Pilot is being continued by the new Coalition Government in recognition of 
the learning it will provide for local action to increase employment and address child poverty.   
1.2 The National Evaluation 
The national evaluation of the LAIP was commissioned in April 2009
1
.  The evaluation 
provides each local authority with a local evaluation and then provides a synthesis of these 
reports to CPU.  Our first report (February 2010) described the evaluation methodology
2
 and 
described the ten LAIP programmes, established through our first fieldwork (November 
2009).  At that time, local delivery was in its earliest stages.  This report presents evidence 
from our second (of four) round of fieldwork, conducted in March 2010.  In total this fieldwork 
involved 357 interviews.  More information on the fieldwork and the evaluation can be found 
in Annex 1. 
 
                                                     
1 The evaluation is led by GHK, working with Prof. Mike Coombes and colleagues at the Centre for Urban and 
Regional Development Studies (CURDS) at Newcastle University; and, with expert advice from Prof. Jonathan 
Bradshaw (University of York) and Dr. Tess Ridge (University of Bath).  
2
 GHK (2010) Local Authority Child Poverty Innovation Pilot: First National Evaluation Report, London: 
DCSF/CPU 
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Table 1.1 Evaluation Interviews 
Interviewee Group Total interviews 
Strategic Stakeholders 30 
Pilot Teams 64 
Partners 96 
Beneficiaries (parents) 167 
Total 357 
The evaluation also includes analysis of local programme monitoring and outcome data.   
Because of the range of different approaches across the ten local programmes, the 
Innovation Pilot was established without a single, prescribed monitoring dataset.  The 
evaluation included an initial „scoping phase‟, which provided support to the LAIP authorities 
in developing their outputs, outcomes and indicators.  A national outcomes set was 
developed as a framework for local indicators.  The five national outcomes for the Innovation 
Pilot are: 
▪ Increasing parental employment; 
▪ Increasing parental employability and wellbeing; 
▪ Increasing family wellbeing; 
▪ Increasing children‟s wellbeing; and, 
▪ Building capacity to address child poverty. 
The first monitoring data was provided by the LAIP authorities in April and May 2010.  Some 
of the pilots had difficulties in providing comprehensive data and some basic analysis is 
included in this report.  The evaluation team is working with CPU and the ten LAIP 
programmes to ensure that more complete data is provided for our next report to CPU 
(November 2010) and for our final report (March 2011).  
The data is also used within the evaluation „local area mapping‟ analysis (undertaken by 
Newcastle University).  This analysis uses the postcodes of beneficiaries engaged by each 
LAIP programme to explore targeting and to explore the ways in which beneficiaries and 
their outcomes compare to what local area data tells us about their local context.   Accurate 
postcode data was provided by each pilot for our mapping analysis and maps showing 
beneficiary location against levels of child poverty are included in Section 3 as part of the 
overview of each local programme
3
.  This analysis begins to explore the targeting achieved 
by each LAIP programme.  In the stage of analysis reported here, beneficiaries are mapped 
against local area child poverty data. 
With more comprehensive data, this analysis can contribute to a more sophisticated and 
detailed evaluation.  The analysis will be able to explore, for instance, how the activities and 
support accessed, and the characteristics of the beneficiaries targeted and engaged, 
compare between the different strands within an LAIP programme and, in addition, how the 
outcomes achieved by beneficiaries of the different strands compare. One key question will 
be whether there are different outcomes for beneficiaries in different types of area: „what 
works where?‟ 
                                                     
3
 The mapping analysis presented in this report for each local Pilot programme uses data for the national child 
poverty indicator (NI116) provided by DWP for lower super output areas (LSOA).  This dataset offers a more 
complete picture of child poverty than its predecessor, as it includes children whose families are affected by in-
work poverty.  For more information see http://data.gov.uk/dataset/ni_116_proportion_of_children_in_poverty. 
The maps do not use the same scale, in order that an overview of the whole pilot area can be presented.  The 
maps are shaded to show each LSOA according to the concentration of child poverty in that area.   
For clarity, we have organised the child poverty data into five categories around national average, ranking the 
LSOAs from the highest to lowest fifth of child poverty rates.  
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The mapping analysis will explore both the spatial targeting – where in the LAIP area 
beneficiaries are from – and the social targeting – how the beneficiaries engaged relate to 
the average characteristics of their local and neighbourhood areas.  The analysis will 
contribute to our evaluation of the reach of local pilot targeting strategies.  This report 
includes illustrative maps from this evaluation component, which will not be complete until 
our final report in March 2011.   
1.3 The Structure of this Report 
The remainder of this report is structured by the following sections: 
▪ Pilot Context – presents a brief overview of the policy context for the LAIP, including the 
priorities of the Coalition Government and the duties of the Child Poverty Act 2010; 
▪ Pilot Overview – presents a summary of each of the ten local LAIP programmes and 
their progress; 
▪ Pilot Learning: Emerging Messages – presents the learning that is identified by the 
synthesis of the ten local evaluation reports provided to the LAIP programmes at  the 
mid-point of their two year funding; and, 
▪ Conclusion – presents the learning for the Child Poverty Unit and for local authorities 
against the Coalition Government priorities and under the four child poverty „building 
blocks‟. 
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2 Pilot Context 
This section provides an update to the policy context provided in the previous synthesis 
evaluation report
4
.  That report also set out key developments in child poverty policy and 
welfare reform and the themes from research in this area.  This section outlines the priorities 
of the new Coalition Government.  It also outlines the Child Poverty Act 2010 passed by 
Parliament since our last report.   
2.1 The Local Authority Child Poverty Innovation Pilot 
The Local Authority Child Poverty Innovation Pilot (LAIP) is one of a suite of national pilots 
established by the previous government (in office until May 2010) that is intended to provide 
learning for local areas and for national policy about the most effective ways to understand 
and address child poverty.  The Innovation Pilot was established to explore:  
▪ How employment can be promoted and delivered as the best route out of poverty; 
▪ How family relationships can be supported; 
▪ How early intervention can promote children‟s life chances; and, 
▪ How local authorities can use resources to assess the scale of child poverty in their area 
and lead effective local and community action to address it.  
By developing local solutions to the goal of reducing child poverty, including involving local 
communities, supporting parents into employment and strengthening families, the Innovation 
Pilot will provide valuable learning for the priorities of the new Coalition Government. 
2.2 Coalition Government Priorities 
The Coalition Government‟s „Programme for Government‟ (2010) states their commitment to 
maintain the goal of eradicating child poverty by 2020
5
.  A comprehensive assessment of 
poverty in the UK published at the start of the new Government will provide the background 
and context for the policy decisions taken by the administration.  This „State of the Nation 
Report‟
6
 is clear that „poverty is a multifaceted and wide-reaching problem‟ (p.6) that requires 
an „holistic approach… that tackles the drivers‟ (p.14) of disadvantage.  In response, an 
independent „Review of Poverty and Life Chances‟ has been commissioned
7
 to advise the 
government on policy. 
In the Secretary of State for Work and Pension‟s introduction to the report, employment is 
recognised as key to addressing child poverty: 
„Addressing poverty and inequality in Britain is at the heart of our agenda for 
government… at the heart of this fight against poverty must be work‟ (p.3) 
In support of this aim, the Coalition Government is planning to reform the welfare-to-work 
system to help all unemployed people get back into work
8
. 
A further central theme of the Coalition Government agenda is the „Big Society‟: that 
communities should be given the power, information and resources they need to come 
together and to take an active role in addressing local issues through local provision
9
.   
                                                     
4
 GHK (2010) op.cit. 
5
 HM Government (2010a) The Coalition: our programme for government, London: Cabinet Office. p.19 
6
 HM Government (2010b) State of the nation report: poverty, worklessness and welfare dependency in the UK, 
London: Cabinet Office 
7
 The review will be conducted by Frank Field MP and is expected to report by the end of 2010 
http://www.number10.gov.uk/news/latest-news/2010/06/review-on-poverty-and-life-chances-51396  
8
 HM Government (2010a) p.24 
9
 Adapted from Building the Big Society policy programme, launched by the Cabinet Office 18
th
 May 2010 
http://www.cabinetoffice.gov.uk/media/407789/building-big-society.pdf accessed 12th July 2010. 
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This theme of community involvement and empowerment is closely interrelated to the 
Coalition‟s third central theme of „localism‟: the movement of power away from central to 
local government and the growth of public accountability:   
„We will promote the radical devolution of power and greater financial autonomy to 
local government‟
10
 
Finally, the Deputy Prime Minister has announced a „Children and Families Taskforce‟
11
 that 
will explore how local communities and the local services within them can be empowered to 
strengthen families and ensure that „every child can have the best chance to flourish‟. 
2.3 The Child Poverty Act 2010 
2.3.1 The national context 
The Child Poverty Act became law on 25
th
 May 2010.  The Act creates a framework for 
national and local action to address child poverty, and to monitor progress.  There are four 
complementary national targets contained in the Act: 
▪ Relative poverty – to reduce the proportion of children who live in relative low income 
(in families with income below 60 per cent of the median) to less than 10 per cent; 
▪ Combined low income and material deprivation – to reduce the proportion of children 
who live in material deprivation and have a low income to less than 5 per cent; 
▪ Persistent poverty – to reduce the proportion of children that experience long periods of 
relative poverty; and,  
▪ Absolute poverty – to reduce the proportion of children who live in absolute low income 
to less than 5 per cent. 
2.3.2 Local action to address child poverty 
The Act requires local authorities and named partners to: 
▪ Cooperate to put in place arrangements to work to reduce, and mitigate the effects of, 
child poverty in their area; 
▪ Prepare and publish a local child poverty needs assessment to understand the drivers 
of child poverty in their local area and the characteristics of those living in poverty; and, 
▪ Prepare a joint child poverty strategy setting out measures that the local authority and 
each named partner propose to take to reduce, and mitigate the effects of, child poverty 
in their local area. 
It is expected that local and national activity will be structured by the child poverty „building 
blocks‟ developed by CPU: 
▪ Life Chances and Families: to ensure that „poverty in childhood does not translate into 
poor experiences and outcomes‟; 
▪ Employment and Skills: to ensure that „more families are in work that pays and have 
the support they need to progress‟; 
▪ Financial Support: to ensure that „financial support is responsive to families‟ situations‟; 
and, 
▪ Place and Delivery: to ensure that each „child‟s environment supports them to thrive‟.  
                                                     
10
 Ibid. p.2 
11
 Announced on 18
th
 June 2010: http://www.cabinetoffice.gov.uk/newsroom/news_releases/2010/100617-
children.aspx  
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Local authority needs assessments and their resultant strategies require joint action across 
these areas. The local authority partners that are named in the Act as having a duty to 
cooperate are: 
▪ District authorities (with the duty of the Act applying to top tier local authorities); 
▪ The police, youth offending teams, and probation service; 
▪ Transport authorities; 
▪ Primary Care Trusts and Strategic Health Authorities; and, 
▪ Jobcentre Plus. 
Other partners, such as voluntary and community sector organisations, are also expected to 
be involved and consultations on the needs assessment and the local strategy should take 
place with a wide range of partners and with children and families. 
The evaluation of each LAIP programme explores its role in addressing these themes under 
the four „building blocks‟ and these are used to structure the emerging findings in the 
„Conclusion‟ of this synthesis report.   
2.4 Research Evidence 
The first synthesis report provided an overview of research exploring dimensions of child 
poverty, the issues that they pose and how they can be addressed effectively.  This review 
will be further developed to provide context for the findings presented in our final evaluation 
report (March 2011).  Revisiting them here provides some further context for our interim 
findings.  The analysis showed that: 
▪ there is an increasing recognition of the need to provide a family-based approach across 
social welfare, co-ordinating support for children, young people and families as a unit 
rather than in isolation
12
; 
▪ children from large families and from minority ethnic groups are at a higher risk of 
poverty than their peers; 
▪ personalised, flexible and holistic approaches are required to support those out of work 
into employment, with progression incentivised and access to childcare essential; 
▪ there are large numbers of parents in low paid work failing to access the benefits to 
which they are entitled, resulting in high levels of in-work poverty; and, 
▪ poverty has a geographical dimension; disadvantaged and vulnerable groups tend to be 
concentrated in deprived neighbourhoods, which are expected to suffer more than other 
areas from the effects of the economic downturn. 
2.5 Summary 
This section has outlined the priorities of the Coalition Government: to move parents into 
employment; to promote the „Big Society‟; and, to promote greater freedom for local 
authorities in using resources to address their priorities.  The discussion has shown how the 
Child Poverty Act 2010 requires local authorities to work with their partners to understand 
and address child poverty in locally appropriate ways. The Innovation Pilot provides valuable 
learning about how the priorities of the Coalition Government and the duties of the Act can 
be delivered.  Finally, an outline of research highlights the features of effective employment 
support and activity to address child poverty.  This overview provides the context for the 
evaluation of the Local Authority Child Poverty Innovation Pilot. 
 
                                                     
12
 Morris, K., et al. (2008) Think Family: A Literature Review of Whole Family Approaches, London: Cabinet Office 
Social Exclusion Task Force 
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3 Pilot Overview 
In this chapter a short summary of each local LAIP programme is provided, including an 
overview of their progress and performance to date and initial mapping of the beneficiaries. 
These summaries are based on fieldwork conducted in March 2010 and the monitoring data 
LAIP authorities were able to provide.  The maps are provided as illustrations of the local 
area mapping activity that is developing as part of our analysis of targeting and outcomes 
(for more information see Annex 1). 
Local Authority Child Poverty Innovation Pilot Evaluation: Second Synthesis Report 
 
 
 
 
 8 
 
Cornwall 
Budget (2009-2011) 
£438,957 
Context 
The Cornwall pilot builds on previous activities trialled locally, and is set in an environment of significant 
change.  This includes Cornwall becoming a unitary authority in April 2009, and an associated and ongoing 
programme to transform the local authority children and families workforce.  This entails the formation of 
integrated multi-agency teams in a series of „locality‟ areas. 
Activities  
The pilot has three main strands of activity: 
 The Enabling Fund – is open to all families living in poverty in Cornwall.  It provides discretionary funding 
(where no other is available) for families to prevent or address crises or exploit opportunities to escape 
poverty, including securing employment.  A total of 244 applications had been received between December 
2009 and March 2010, the vast majority of which were approved (although this has reportedly since 
increased to around 600 applications). 
 Workforce Development – this strand aims to trial a programme of training: to raise awareness of child 
poverty as „everybody‟s business‟ across the children, young people and families workforce; and, to build 
capacity of the workforce to identify and address family poverty.   The initial programme has been revised 
and will deliver training to 300 individuals across three months followed by a period of evaluation.  The first 
training sessions were held in May 2010. 
 The Debt Care Pathway – will target families entering social housing for the first time and existing tenants.  
This strand will provide awareness raising/training on child poverty for Housing Managers and staff in both 
the local authority and social housing sector. It will develop support packages for tenants moving into social 
housing, including training and advice on financial/debt management, and the production of new starter 
packs.  Finally, the strand will explore the role that social housing providers can play in identifying and 
engaging with families experiencing or at risk of poverty. Following delays, this strand has made positive 
progress with a revised approach being agreed and a delivery plan in place.  
Monitoring data 
At the time of the fieldwork data was available for  the Enabling Fund, which in summary shows that: 
 60% of applicants to the Fund were female.  There was a near equal split between those living in two 
parent (42%) and female lone parent families (39%), with a small number of male lone parents (6%).  The 
family status of the remaining 13% was „unknown‟. 
 The majority were from families living in workless households, with almost two thirds (64%) relying on a 
range of benefits.   
 Over half (55%) were received from families where parents or children reported having disabilities or 
limiting health conditions. 
 Referrals to the Fund were mainly from local authority staff (37%), Citizen‟s Advice Bureaux (CAB), 
voluntary and community sector partners and Jobcentre Plus. 
 Individual awards ranged from £9 to over £7,000, with a mean award size of £522 and awards most often 
being between £100 and £600.  Applications were most commonly related to helping progress individuals 
towards, or helping them sustain existing, employment.  Support to address crises or to increase protective 
factors included: the provision of gap funding for those moving from benefits to work; paying for training 
and work related equipment; providing funding for driving lessons; and providing respite and childcare 
services.   
Pilot targeting 
The Enabling Fund is not spatially targeted; the mapping analysis indicates that the distribution of beneficiaries 
reflects the overall distribution of the population of Cornwall.  Beneficiaries of the fund come from across 
Cornwall‟s towns and the larger rural areas, and are not confined to the areas with the highest levels of overall 
child poverty.  Map 3.1 below shows the distribution of Enabling Fund beneficiaries across part of Cornwall (the 
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full county maps being too large to include here; future reporting will focus on particular areas, according to the 
analyses undertaken).  
Map 3.1 Cornwall Enabling Fund Beneficiaries by Local Area Child Poverty Data 
 
 
 
As further monitoring data becomes available, the future mapping of beneficiaries could explore the outcomes 
achieved in different locales, or by the new children, young people and family workforce „locality areas‟. 
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Hammersmith and Fulham 
Budget (2009-2011) 
£1,046.913 
Context  
Hammersmith and Fulham can be described as a borough of contrasts where some of the wealthiest 
households sit alongside people living on low incomes. There are many „pockets‟ of extreme deprivation in and 
around a number of large and small estates. Previous initiatives have shown that high quality, affordable 
childcare is a prerequisite for many benefit-dependent lone parents being able to gain and sustain employment.  
This is particularly relevant in London, where childcare costs are very high.   
Activities 
The Innovation Pilot targets 18 estates that, in contrast to other areas of the borough, did not have targeted 
employability interventions. The pilot targets parents with at least one child under the age of 12 years and with 
an income of £20,000 or less. 
The main component of the programme is a new service, „Family Solutions‟. Family Solutions aims to bring 
together family support and employability services within a well-resourced umbrella and, provide a parent-
focused approach. A single key or case-worker (a Family Facilitator) brings together a package of personalised 
support through tailored action planning, that identifies and addresses the barriers that parents can face in 
accessing employment and employability support. The support is flexible and open-ended, with parents being 
able to access the service intensively or less so according to need, and once they return to employment.  
Parents engaging with Family Solutions can access a range of support – including both formal and informal 
training (e.g. confidence-building activities and job search) – that moves them towards the goal of employment.  
Family Facilitators can also use a flexible fund to support parents‟ needs and their engagement in an action 
plan towards employment.  Family Facilitators also give access to free childcare funded by the pilot, which is 
brokered by the childcare places coordinator at the Council‟s Early Years and Childcare Service. An 
individualised package of childcare is provided throughout the journey to employment (for those engaging in job 
searching, training, work experience and volunteering opportunities) and for up to three months once a parent 
has returned to work.  Family Solutions is provided by a local social enterprise (Tendis Ltd), which has been 
involved in the development and the design of the Pilot from the beginning.    
An online „Child Passport‟ is also in development, which is intended to allow parents and childcare settings to 
hold a record of a child‟s development in early years settings.  It will ensure that any developmental issues can 
be quickly picked up by any provider that the parent chooses to use, facilitating multi-agency working. In the 
longer term, the aim is to ensure that the children of the most disadvantaged parents have the best 
opportunities to develop throughout the Early Years Foundation Stage and beyond, contributing to reducing the 
gaps in attainment and other outcomes between this group and their peers.  This is expected to be in place for 
piloting in September 2010 (in line with their delivery plan). 
The pilot has engaged over 100 parents in an action plan, against a target for March 2011 of 225.  Six parents 
have entered employment (against a target for 2011 of 35). 
Monitoring data 
Data provided by the pilot shows that of the 109 beneficiaries engaged in March 2010: 
 Lone parents make up three quarters of the parents supported;  
 A quarter lack basic skills (level 1 qualification or below); 
 Just over 50% are in receipt of income support; and, 
 The vast majority (86%) are out of work. 
Pilot targeting 
Our local area mapping analysis shows that child poverty is much higher in Hammersmith and Fulham than the 
national average.  The analysis shows that the pilot has been successful in targeting the areas with the highest 
child poverty, within the context of high rates overall. 
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Map 3.2 Hammersmith and Fulham Beneficiaries by Local Area Child Poverty Data 
 
 
Future mapping, exploiting the data collected by the pilot, could focus on target estates.  One possibility is to 
compare characteristics and outcomes of the beneficiaries from different target estates. 
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Islington 
Budget (2009-2011) 
£1,346,255 
Context  
The Islington Strategic Partnership (ISP) has a history of addressing child poverty through strategic objectives 
within the Local Area Agreement. Tackling worklessness is a central strategic theme. The LAIP programme 
itself is seen as part of a step change towards an integrated model of service delivery for children and families 
and builds on previous initiatives aiming to understand and target communities. More than four in ten of children 
in Islington are living in poverty, the second highest level of child poverty in England. 
Activities 
The pilot offers tailored support to disadvantaged families, developing an intelligence-led approach that builds 
casework capacity and embeds organisational change in family-based service provision across the local 
authority.  Parents of children aged 5 years and under who are in receipt of benefit or on a low income 
(calculated as 60% of the median) are eligible for support.  
The delivery of the pilot is composed of three interlinked strands:  
Database development – A children‟s services database of families and their service use is being 
supplemented with housing and council tax benefit data to identify families to target for income maximisation 
and employment pathway support.  Following technical and legal challenges (see Box 4.2), the database was 
expected to be available from May 2010. 
Building casework capacity – an ‘Islington Working for Parents‟ team has been established to supplement the 
existing „Islington Working‟ employment service. Following some delays in recruitment, eight „Parental Officers‟ 
are based in the borough‟s 16 children‟s centres and offer three levels of support: 
▪ Level One support of IAG (information, advice and guidance) provided by Islington Working or Islington 
Working for Parents.  In March 2010, 239 parents had received this against a target for March 2011 of 
2,300 families (drawn largely from the 3,000 parents in receipt of housing benefit that their work to bring 
data sources together has identified).   Numbers were expected to increase rapidly with the launch of the 
database. 
▪ Level Two support of a face-to-face appointment and income maximisation check. The meeting will 
identify whether the parent requires Level Three support in addition to that provided at Level One.  No 
data has been provided about progress towards the target of 1,100 parents to receive this support. 
▪ Level Three support to 800 parents, providing tailored and intensive employability support supported by 
the „Workstar‟ soft outcomes and action planning tool.  In March 2010 129 parents were in receipt of this 
support, again with numbers expected to increase. 
Until the database is „live‟ for targeting, Parent Officers engage parents through their presence in children‟s 
centres and by encouraging referral from a range of local authority and partner agencies.  Receipt of income 
support or housing and council tax benefit is used to establish eligibility. 
Training and workforce development.  The pilot aims to build capacity over the longer term and embed it 
across service provision, achieving a cultural shift in working practices.  Initial „process mapping‟ with services 
suggested that greater capacity than the programme had included was required of these changes were to be 
achieved.  As a result, a new „Sustainability Team‟ has been created to deliver an enhanced workforce 
development strand.  The directorates and departments represented on the Pilot Board (Children‟s Services; 
Chief Executive‟s Office; Corporate Resources; Environment and Regeneration; Financial Operations; Housing 
and Adult Social Services); have agreed to embed child poverty objectives within their „Service Plans‟ and 
within the appraisal objectives of staff.  The Sustainability Team will support the identification of appropriate 
objectives and of effective action to address them, with training and process mapping to help achieve this. 
Monitoring data 
Data provided by the Islington pilot shows that of 385 beneficiaries engaged in March 2010: 
 84% are women, and 50% are aged 17-30;  
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 69% are lone parents; and, 
 The majority are „black or black British‟ (42%) or „white‟ (37%). 
Pilot targeting 
The mapping shows beneficiaries supported at Level One by „Islington Working‟ (IW) and at Level Three by 
„Islington Working for Parent‟ (IWP). The targeting undertaken by the pilot by working from the authority 
children‟s centres (with targeting from the database yet to begin) has been successful in reaching beneficiaries 
from the areas with the highest incidences of child poverty.  The pilot is also achieving a good spread across 
the whole of the borough.  This suggests that the pilot is reaching parents who are eligible but who do not live in 
the most deprived areas.   
Map 3.3 Islington Beneficiaries by Local Area Child Poverty Data 
 
 
The mapping analysis will become more complex once more data about the beneficiaries is available in terms 
of the support they have received and the outcomes they have achieved.    The clustering of parents identified 
as eligible for support through the HB/CBT data around children‟s centres and in relation to the different 
concentrations of child poverty from locality data is one possible analysis that will help us explore this targeting 
approach. 
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Kent 
Budget (2009-2011) 
£1,550,729 
Context  
Previous to the award of LAIP funding, Kent Children‟s Trust had included tackling child poverty as one of the 
key aims in its Children and Young People‟s Plan.  Kent is a large County Council with a devolved structure for 
service delivery and partnership working. Over the last few years, the Council has developed a network of 23 
Local Children‟s Service Partnerships (LCSPs) covering the entire county. The LCSPs have partnership boards 
made up of all the key service providers in the area, and are led by a partnership manager who oversees a 
team of co-located children‟s and families‟ services staff working in the area. 
Activities 
Kent‟s pilot targets families on low incomes that are living in four LCSP areas in Kent. The target families are 
expected to include at risk groups such as lone parents, those likely to be affected by welfare reforms and those 
claiming out of work benefits. It aims to support these families to access services and benefits in order to 
improve both material and non-material family resources and build family resilience. The pilot activities are also 
expected to add value by providing the basis for the development of such support in other areas and provide 
opportunities for creating links between service providers to deliver more family-focused activity. 
In order to achieve this, the pilot programme has a menu of activities for three target areas (the Parkwood area 
of Maidstone, the urban areas of the district of Swale, and the whole of the district of Thanet). These are: 
Capacity building and training for around 70 front-line professionals working with families on low 
incomes in these areas in order to improve referral routes and signposting to services supported by 
access to newly created hardship funds. 141 Hardship Fund grants had been awarded and 70 staff 
have received some information, advice and training; 
New services commissioned to address non-material aspects of poverty (social, emotional and 
cultural) providing family mediation, peer mentoring and family group conferencing (FGC) for families 
with more complex needs.  These services have taken time to develop and establish, although a few 
small projects aimed at specific groups of individuals had been completed.  Family Group 
Conferencing had nine referrals (although this was reported to have increased to 20 at the time of 
writing) against a target of 120; 
Locally tailored family learning programmes for 400 families to supplement mainstream provision 
and focus on skills which could increase their confidence and aspirations as well as their material 
wellbeing.  Over 270 families had engaged in this by March 2010; 
New modules for the Personal, Social and Health Education (PSHE) curriculum for children in 
secondary and primary schools to build the resilience of young people.  The Kent LAIP is trialling this 
in one secondary and one primary school, with secondary school pupils mentoring primary school 
pupils.  The modules won an Innovation Award from the Royal Bank of Scotland.  
It has also developed local projects, which are expected to respond to needs within the LCSP target areas and 
add value to existing local provision. There are over 20 of these, including a project in Thanet to raise literacy in 
a primary school through secondary school pupil mentors; and, a community-led bulk buying project on an 
estate in Maidstone where residents run a shop from a school building for local families to buy household goods 
at discounted rates.  
Monitoring data 
The programme has faced challenges in providing the evaluation team with data from across their range of 
activity.  Data provided for the Hardship Fund shows that: 
 141 grants have been made with an average value of £216; 17 were second grants so the grants have 
gone to 123 families; 
 30% have been for essential household goods (42% of funding); 28% have been for uniform and other 
clothes (19% of funding); 25% to enable participation in learning (27% of funding) and 10% for transport 
(8% of funding); 
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 111 grants were made to families with no adults in employment; 
 125 of the grants went to White British families (89%); and, 
 59% of grants were made to families with one adult member and 31% to families with two adults (including 
grandparents and partners). 
Pilot targeting 
Data provided for hardship funds and family learning show that they have been successful in selecting 
beneficiaries from the areas targeted and from areas with a higher incidence of child poverty.  An example from 
the family learning programme in Swale is included here. 
Map 3.4  Kent  (Swale) Family Learning Beneficiaries by Local Area Child Poverty Data 
 
 
Future mapping analysis will explore the different targeting and outcomes of the different locality 
based programmes. 
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Knowsley  
Budget (2009-2011) 
£297,220 
Context  
Knowsley lead on child poverty in the Merseyside City Strategy and it was a strategic priority for the authority 
before the submission of their LAIP bid. Child poverty activity brings together a partnership of the Regeneration, 
Economy and Skills Directorate and the Directorate for Children and Family Services. The Borough has a 
history of partnership working in children and family services, with joint strategic appointments made by the 
Department for Children and Family Services and the Knowsley Primary Care Trust.   
The Innovation Pilot is embedded within a strategic „Child Poverty Programme‟, which provides a programme 
team for this and other related programmes across the borough.  This structure is intended to ensure 
operational capacity to deliver the LAIP and strategic capacity to learn across the authority.  The Child Poverty 
Programme theme groups mirror the „building blocks‟.  Knowsley is working with the Innovation Unit – formerly 
part of the Cabinet Office and now an independent social enterprise supporting the development of innovation 
in public services – to develop an „innovation function‟ in the authority; child poverty is an early focus of this 
work.   
Activities 
Knowsley‟s pilot – „Opportunities for Families‟ – aims to create a team of 20 Volunteer Family Mentors to 
support families to access services that support them as a family and address their family‟s needs. They will 
work towards engaging parents in labour market opportunities, empowering families to change their material 
circumstances and thus will tackle the underlying causes of deprivation.   Mentors will provide a range of 
support for families based on a close supportive relationship.  Mentors will work to understand the needs and 
aspirations of families and work with them to help them address the consequences of poverty in the short term 
and the causes of poverty in the longer term. They will provide holistic, flexible support with incentives rather 
than sanctions. 
Each volunteer mentor will work with one or more „just coping‟ families, over a period of up to 12 months, and 
the volunteers will be drawn from the target area of North Huyton.  Volunteers will benefit from their involvement 
and their employability will be increased – and are therefore beneficiaries of the programme – and it is hoped 
that adults from families supported by the pilot will themselves become mentors.  
Volunteer Family Mentors (VFMs) began training in November 2009 and in March 2010 the Pilot had exceeded 
its target of 20.  One cohort of 14 had completed their training; a second cohort of six was completing their 
training and had been accepted for the role; and, a third cohort of eleven was engaged in training.  No families 
had been engaged at the time of our fieldwork, although at the time of writing it is reported that over 30 families 
are in receipt of support. 
Monitoring data 
Data provided for the end of March 2010 shows that: 
 67% (18) of the volunteers are unemployed (an equal split between those seeking work and those caring 
for their family), with four of the 28 volunteers employed full-time (14%) and four part-time (14%);  
 Half of the volunteers come from households where no-one is working;  
 89% are women, with an almost equal split between lone and couple parent households;  and, 
 There was consistent improvement across the 11 domains of a „pre and post‟ training questionnaire that all 
cohort one volunteers had completed.  This included self-confidence and increased skills. 
Pilot targeting 
The mapping so far is based on the VFMs and not the families they are supporting.  It shows that almost all the 
VFMs come from North Huyton and the immediate area, reflecting the effective targeting of the recruitment of 
VFMs as well as the flexibility of eligibility criteria that requires VFMs to be able to volunteer in North Huyton if 
they do not live there.  The analysis also confirms that North Huyton is an appropriate locale for the LAIP to 
target, as it has some of the highest rates of child poverty in the Knowsley Borough (which is itself 
characterised by high rates).   
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Map 3.5  Knowsley Volunteer Family Mentors by Local Area Child Poverty Data 
 
 
The mapping analysis will become more complex once there is data from families who are receiving support.  It 
will be possible to compare the outcomes achieved by the pilot with what is known about the characteristics of 
those living in the areas; for example, according to skill level, health, and child wellbeing. 
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 North Warwickshire  
Budget (2009-2011) 
£218,457 
Context  
The LAIP operates in a former mining area that is sparsely populated with pockets of deprivation. North 
Warwickshire Borough Council (NWBC) has undertaken financial inclusion events in target areas in the past 
that were thought to be poorly attended due to stigma. The Citizens Advice Bureau (CAB) had also undertaken 
some outreach work but was forced to withdraw because of a lack of resources for this work. The pilot works 
under the strategic umbrella of the county-wide Child Poverty Strategy.  The Pilot Board has recently had its 
remit expanded to become the District‟s Financial Inclusion Partnership, bringing a partnership together to take 
a strategic and comprehensive approach to financial inclusion. 
Activities 
The North Warwickshire LAIP has developed a mobile one-stop-shop - the Branching Out Bus (BOB).  It has 
a core team of two Citizens Advice Bureau (CAB) and one CDA adviser (Coventry and Warwickshire Co-
operative Development Agency – an organisation supporting social enterprise and delivering social and 
financial inclusion support) who primarily works with schools.  In order to maximise capacity, since our last 
report the driver has been trained to deliver adviser support.  In addition, staff from North Warwickshire, 
Hinckley College (NWHC) and Jobcentre Plus also provide advice on a less regular basis.   The Bus visits the 
same places at the same time each week, aiming to provide a non-stigmatising service as a general information 
source, as well as attending ad hoc community events.   The advisers provide advice primarily on benefits and 
income maximisation and signposting to a broad range of specialist support.   
The main objective is to engage with residents in isolated rural areas who do not access partners‟ (CAB, 
Jobcentre Plus, CDA and NWBC) services.  The concept of the BOB was primarily about developing a 
relationship with these communities.  BOB visits specific locales identified through street-level mapping of 
MOSAIC data (a comprehensive database of 400 data sources) and North Warwickshire Borough Council 
(NWBC) benefits data to identify families with children, in receipt of benefit and living on a low income.  Where 
clusters were identified, they were included as target locations.  By March 2010, 450 people had accessed BOB 
for the advice, initial support and signposting. 
Work with schools aims to promote financial literacy and inclusion and is the focus of the CDA adviser‟s time.  
There are two key elements: 
▪ Heart of England Credit Union bank accounts.  To date 276 bank accounts have been opened across 16 
primary schools and one secondary school.  Children will be trained to administer the bank accounts in 
these schools.   
▪ Financial literacy workshops.  The CDA adviser runs financial literacy workshops for pupils in six primary 
schools closest to where BOB is parked.  The workshops take place in „My Money Week‟, a national 
initiative focusing on financial capability for young people in primary and secondary schools throughout 
England.  The workshops are run with all primary school children from nursery to Year 6.  For nursery to 
Year 4 pupils there is a one hour session, and for Years 5 and 6 there are two one hour sessions run on 
consecutive days.  The CDA also attends parents evenings in the schools to promote the school bank and 
there are plans to support the development of financial literacy workshops for parents.   
Since our first report in December 2009, the model has developed to include „BOB without the bus‟.  BOB is a 
promotional as well as a delivery tool and can serve as an independent umbrella for a range of initiatives.  
Partners in the pilot have begun to provide services from permanent community locations, providing outreach 
from these settings to complement or in place of the bus.  BOB promotional activities are used to promote this 
service so it comes under the BOB brand but without the physical presence of the bus.   
Monitoring data 
Data provided for the end of March 2010 shows that for the 500 people who accessed the bus and who had 
their details recorded: 
 Half of those accessing BOB advice are aged 30-59; 
 Just over one in five (21%) were in employment;  
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 One in five queries related to benefits followed by training courses (9%) and debt (8%);  and, 
 83% of clients are new to CAB. 
Pilot targeting 
In the case of North Warwickshire, the geographical areas on which the mapping analysis is based currently are 
not as fine-grained as is the focus for the pilot.  Although this map reveals that beneficiaries do not always 
come from the areas of highest poverty, the MOSAIC and NWBC data analysis that informed the LAIP 
suggested pockets of deprivation within these areas.  
One potential avenue may be to map the postcodes of intended recipients of the BOB‟s services (based on 
NWBC benefit data) against those of its clients.   
Map 3.6  North Warwickshire Beneficiaries by Local Area Child Poverty Data 
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Sefton  
Budget (2009-2011) 
£1,048,816 
Context  
The Sefton LAIP builds on a history of joint working between the authority and the local CVS (Council for 
Voluntary Service) to deliver employment programmes; and, on an emerging recognition of the need to reflect 
parents‟ caring and family responsibilities through a flexible and personalised approach when addressing 
employment and employability.   
The pilot targets working and non-working households with an income below £19,900 in Southport, a seaside 
town with pockets of disadvantage and a distinct visitor economy.   
Activities 
Sefton‟s LAIP is led by the Planning and Economic Regeneration Department.  The pilot has two core elements 
and is known as „Promoting Parents‟. The pilot aims to: raise income; improve access to services; promote 
family wellbeing; and, address the barriers that prevent progress to sustainable, prosperous employment. 
A team of Family Coaches provide a holistic and whole-family approach that aims to improve employment and 
employability through tailored „family progression plans‟.  A flexible package of incentives and rewards enables 
Family Coaches to work outside of traditional structures and reward progression through an explicit „something 
for something‟ approach.   
At the time of our fieldwork in March 2010, 43 parents were engaged in Family Coach support against a target 
for March 2011 and thus for the whole of the pilot period of 40. 
The Family Coaches are hosted by Sefton CVS‟s „Workzone‟ service, which provides employment and 
employability support in partnership with the local authority‟s „Sefton@work‟ service.  The pilot funds an 
additional Information, Advice and Guidance (IAG) officer at Workzone in order to increase IAG capacity and 
provide a referral route from Workzone support to the Family Coaches.  A Money Advisor provides specialist 
money and debt advice.   
The pilot also intended to targets parents who had approached Workzone and Sefton@work in the past for 
support. There were 220 parents from these records.  After delays to recruiting to the IAG post, and a high 
demand for this support reported by Workzone, the officer will now provide parent-focused advice to all parents 
who engage with Workzone.  At the time of our fieldwork, 112 parents had been engaged in IAG support 
The second element is the development of a Promoting Parents „Employer Award‟, commissioned from 
external experts.  Developed from an initial notion of a „kitemark‟, the Employer Award will incentivise and 
reward employers who develop and implement policies and procedures that are „family friendly‟ and value the 
employment of parents.  Employers progress through a workbook, with support, and their achievement of 
family-friendly practice results in the award.   
The award is supported by an Employer Liaison Officer; an additional post created by the pilot within the 
existing Sefton@work service.  At the launch of the award in March 2010, nine employers from the public, 
private and voluntary sectors were committed to participation.   
Since our first report a third element has been added to the pilot.  A Pilot Innovation Fund had been 
established, utilising year one (2009/10) under-spend, in order to support the wider aims of the LAIP to reduce 
the family impacts of poverty and increase the employability and employment of parents.  Local organisations 
were invited to submit tenders for funding of innovative provision building on their experience and expertise.    
The successful tenders offer a range of services, for instance:  additional capacity in a housing support service; 
employment support capacity for a local carers‟ project; and, food and fuel poverty projects.   
Monitoring data 
Data provided for 36 parents engaged in Family Coach support at the end of March 2010 shows that: 
 The majority were female (61%) and aged under 40 (72%); and, 
 The majority had been unemployed for more than 6 month (55%). 
A new data collection system was due to be in place for the authority and CVS services and this should provide 
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the evaluation with more and higher quality data (for example, providing the family as the unit of analysis).   
Pilot targeting 
The mapping shows that all of the beneficiaries come from Southport and broadly from the more deprived areas 
within the town, suggesting that targeting has been effective.  The local area mapping will be developed from an 
overall Sefton context to reflect more detail about Southport.  The mapping analysis indicates that families 
being supported are not always from the most deprived neighbourhoods.  Nonetheless, as the Pilot uses an 
income measure for eligibility it suggests that the pilot is effectively targeting families in poverty across the town 
and not just in the neighbourhoods identifiable from national data.    
Map 3.7  Sefton Beneficiaries by Local Area Child Poverty Data 
 
 
The mapping analysis will become more complex when data relating to the different activities of the LAIP (IAG 
and perhaps the Employer Award) can be included.   
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Tyne Gateway  
Budget (2009-2011) 
£1,537,500  
Context  
The Tyne Gateway LAIP is a joint programme between North and South Tyneside Council, the only one of the 
ten programmes to involve the partnership of two local authorities. Together, the boroughs are characterised by 
considerable diversity between neighbourhoods in terms of levels of deprivation and poverty, with some of the 
most deprived communities nationally sitting in close proximity to some of the least deprived. 
The pilot is informed by the „barefoot professional‟ model from primarily developing countries, whereby local 
people are trained and empowered to undertake developmental work in their own communities. The pilot draws 
on the content, and the recent history, of various related activities in Tyneside including work on emotional 
resilience, life journeys and inspiring communities. 
The pilot is targeting families who are at risk of poverty, including characteristics such as: households 
experiencing worklessness or where only one adult works part time; lone parents; households with a disabled 
family member; minority ethnic parents; young offenders; and large families of four or more children. 
Activities 
There are two main strands to the pilot.  Phase 1 involved the recruitment and training of 20 „Community 
Entrepreneurs‟ (CEs), recruited from within targeted disadvantaged neighbourhoods, and who will 
subsequently work in one of those neighbourhoods to develop community projects (Phase 2). Projects will be 
designed by the CEs in collaboration with sponsoring partners from the public, private and voluntary sectors 
(who have made a commitment to provide a number of guaranteed employment opportunities), and act as 
pathways into sustainable employment for parents in poverty. Each Community Entrepreneur will work with an 
additional 10 parents each, therefore helping a total of 200 families out of poverty in the two Boroughs.  The 
final aim of the pilot is the expectation that Community Entrepreneurs posts will be mainstreamed into the local 
authorities at the end of the pilot. 
Training was provided through an eight week training course developed through the pilot. This „Awareness 
Raising Course (ARC)‟ included basic skills and pre-employment support as well as addressing the key themes 
of the CE role in developing community projects.  Of the 26 participants who successfully completed the course, 
25 applied to become CEs and, of those 25. 20 were appointed to the 20 posts available.  CEs will complete a 
Foundation Degree in Community Entrepreneurship whilst in post. All of those who completed the ARC have 
developed a „Personal Action Plan (PAP)‟, including the potential for non-CE‟s to attend one module of the 
Foundation Degree. Feedback and „soft‟ outcomes (for instance raised skills and confidence) evidence from the 
ARC was very positive, and participants highlighted the benefits to them of the course regardless of possible 
CE positions.  Given this positive outcome, the Pilot successfully applied to CPU for additional funding and a 
second ARC has been delivered to 14 participants.  Although no CE posts were available, these participants 
were recruited for the opportunity to work with appointed CEs on a voluntary basis and thus gain work 
experience.  The cohort also offers a resource should any of the appointed CEs drop out of the programme. 
The appointed CEs have been working to identify and develop projects in the communities where their role is 
based with the support of Senior Mentors.  In March 2010 the Steering Group approved four initial projects for 
funding and development with the remainder to be approved in July 2010.  The approved projects are: 
Blossom Forth – Childcare and Support Workers for Disabled Children: the project will recruit, support and 
train parents and carers to become childminders/support workers for families with disabled children, with the 
aim of becoming a social enterprise.  
Crystal Clear – Interpreting Services: the training of local members of ethnic minority communities to become 
Community Interpreters given a shortage of such skills in the region. 
Home Buddies – Supporting Young Tenants: young people who have sustained a housing tenancy will be 
trained to support other young people/families to achieve a secure tenancy both through accessing all the 
relevant services available and emotional support at key, often „out of hours‟, times; and, 
The Piggy Bank – Financial Inclusion in South Tyneside: to reduce the use of doorstep lending and 
increase financial literacy by developing an embedded credit union service in schools, children‟s centres and 
colleges. 
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The pilot was presented with the „Award for Supporting Parents and Families‟ at the 2010 4Children National 
Children‟s Stars Awards in June 2010 in recognition of its innovative approach. 
Monitoring data 
Data has been provided regarding beneficiary characteristics for 38 of the 40 ARC participants. 
 All the participants were parents except for two who were grandparents with caring responsibilities, and 17 
(45%) of the participants were lone parents. 
 34 (89%) were female participants. The age-range of all participants ran from 25 to 57, with the majority 
(65%) in their thirties. A total of 11% identified themselves as minority ethnic groups and 9% reported a 
form of disability. 
 In terms of economic position, 2 of the participants were in full time employment and a further 6 in part time 
employment. Of the remaining 30, 3 were undertaking part-time study and 6 were volunteering.  
Pilot targeting 
Mapping the home location of the ARC participants shows that they are relatively evenly spaced across the 
Tyne Gateway programme area (North and South Tyneside).  Most are from the more deprived areas (and 
none from more affluent areas), although none are resident in the highly deprived riverside LSOA of Jarrow and 
South Shields (Tyne Dock).  Looking at the new data on the local incidence of child poverty, the ARC 
participants can be seen to be resident in areas with a higher incidence of child poverty. 
Map 3.8  Tyne Gateway ARC Participants by Local Area Child Poverty Data 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Community Entrepreneurs‟ activities will not necessarily be based in their residential area and additional 
mapping process will be undertaken as to the location of their projects (alongside mapping of the beneficiaries 
engaged). 
 
Local Authority Child Poverty Innovation Pilot Evaluation: Second Synthesis Report 
 
 
 
 
 24 
Waltham Forest  
Budget (2009-2011) 
£966,063  
Context  
Before the government‟s invitation to local authorities to bid for an Innovation Pilot, the Local Strategic 
Partnership (LSP) in Waltham Forest had set out tackling child poverty as one of its key aims. The authority is 
characterised by: long term unemployment with high levels of inter-generational unemployment and relatively 
low employment rates; low average incomes of residents, the lowest in London, which are being adversely 
affected by the recession and the high levels of benefits take up; evidence of low aspirations about learning, 
skills, jobs, and working outside the area; and, the difficulties faced in changing behaviours, creating less 
dependence, and reducing the attainment gap.   
Waltham Forest‟s pilot targets families on low incomes – those in receipt of benefits and eligible for free school 
meals – with young children aged 2-5 years in the most deprived wards of the borough.  The Pilot targets five 
primary school and children centre catchment areas, and the families whose children attend a special school. 
The pilot targets minority ethnic families, including Gypsies, Roma and Travellers who live in these areas.   
Activities 
The pilot aims to support families to access services and benefits in order to improve their financial, social and 
emotional wellbeing. It is expected that 500 families, identified by a range of partner organisations, will receive a 
joint visit from a benefits adviser and family support adviser (FSA). The purpose of these visits is to 
identify families‟ needs and to offer information, advice and guidance about available services. 100 families, 
with more complex needs, will receive continued intensive personalised support from a team comprising 
housing, health, family and benefits experts. There is an emphasis on building a trusting and collaborative 
relationship between services and families to ensure that families‟ needs are met effectively using a Family 
Partnership Model (FPM) approach.  104 parents have received an assessment visit; almost all of these (96) 
have gone on to receive the intensive and personalised support provided by the pilot. As a result of this high 
demand for pilot support, the target of 500 families for assessment is being revised down and the target for 
families to receive more intensive support increased to 200. 
The pilot also aims to improve Early Years Foundation Stage (EYFS) results in the borough by helping families 
to access the Free Early Education Entitlement (FEEE) Grant and to be more involved in their children‟s 
learning. While the Pilot has enabled take up of the FEEE and encouraged parents to play and learn with their 
children, it is intending to do more to contribute to foundation stage attainment. Children‟s centres play a key 
role in promoting early play and supporting parents to be involved in early education. Therefore, the pilot also 
has a focus on building the capacity of children’s centres to engage the families it is working with. To inform 
this capacity building work, the pilot has funded a piece of research about the reach of the authority‟s children‟s 
centres to assess the extent to which centres are successfully engaging the most marginalised families; 
strategic planning to address the findings is now beginning.   
All activity within the pilot is underpinned by a commitment to involve parents in the design and delivery of 
services and the pilot developed a Parent Advisory Group (PAG) with six parents recruited (against a target of 
15).  Due to low attendance the PAG is being reviewed with alternative methods of involving parents being 
considered. 
 Monitoring data 
 The pilot has comprehensive monitoring data available. Highlights from this include: 
 Over a third of families supported by the project were Asian, and of those nearly half were Pakistani. This is 
reflective of the fact that the wider Waltham Forest population has a high proportion of people of Pakistani 
or Bangladeshi origin. 
 Most of the parents that the pilot has engaged are female (85%), and a high proportion of all parents 
engaged are lone parents (46%). 
 Approximately a fifth of all carers and children engaged in the programme have a disability or impairment. 
Pilot targeting 
The mapping shows that the beneficiaries are clustered around the selected schools and that they are in areas 
that are more likely to be experiencing higher levels of child poverty. This demonstrates that the pilot‟s targeting 
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and checking processes have worked and that the target  areas selected are appropriate.  
Map 3.9  Waltham Forest Beneficiaries by Local Area Child Poverty Data 
 
 
Future mapping analysis could analyse the characteristics of beneficiaries by target locale.  It could also 
compare those who receive the initial assessment visit and those who receive the intensive support available. 
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Westminster  
Budget (2009-2011) 
£1,191,255  
Context  
Westminster has extremes of wealth and poverty. „Westminster Works‟ is the local partnership structure for the 
commissioning and delivery of employment and economic development, which this pilot builds upon to provide 
„Westminster Works for Families‟. Their local strategic partnership included reducing child poverty as a 
strategic priority.  The LAIP funding proposal built on an emerging partnership between Children‟s Services and 
economic development (Regeneration) services who had been working together to examine how local 
residents, and disadvantaged parents in particular, could have better access to local jobs. The LAIP is closely 
linked to the Work Focused Services in Children's Centres (WFSCC) Child Poverty Pilot, where Jobcentre Plus 
(JCP) advisers work with parents and families in Children‟s Centres, and many parents will benefit from the 
support of both pilots.  
The LAIP aims to support 300 parents with families living in poverty, working with them to: lift 200 children out 
of poverty; and, support 100 parents into sustainable employment over the course of 2010-11.  The parents and 
carers must be over the age of 19, be either workless or recently returned to work, be eligible to work in the UK, 
and meet one of the following criteria for poverty: have an annual family income of less than £20,000 per 
annum; have children in receipt of free school meals; or, be in receipt of workless benefits. 
Activities 
The pilot model is based on a ‘keyworking’ approach, where existing frontline staff in partner agencies (such 
as Jobcentre Plus, voluntary and community sector partners and others) engage parents in a personalised, 
flexible package of support to prepare for the return to work, and long-term in-work support to facilitate the 
transition to sustainable employment.   Keyworkers access and utilise resources provided by the LAIP‟s four 
‘workstreams’.  A common approach to registering, assessing, action planning and supporting parents has 
been developed.  A central team help to coordinate support packages, referral pathways and Keyworker activity 
across both the LAIP and WFSCC pilots.  
Identifying Keyworkers, raising awareness of available resources and agreeing keyworking processes has all 
taken considerable time.  The pilot Keyworkers have sometimes struggled to identify parents who are ready to 
return to work and can benefit from the work-related support on offer.  
The four strands of support („workstreams‟), are: 
Workstream 1 - A personalised package of intensive support for parents, including financial support: 
Keyworkers provide advice and support and referral to financial support services, with the offer of specialist 
careers advice and guidance through the local „nextstep‟ provider.  100 parents were engaged by March 2010, 
with recruitment increasing quite rapidly each month.  11 parents have entered employment.   
Workstream 2 - Access to affordable and flexible childcare: providing support with the full childcare costs 
for the first six months for parents in work or training, via the Family Information Service (FIS).  This has 
developed from an initial plan to subsidise the cost that parents are required to meet to supplement the 
Childcare Tax Credit (CTC) contribution.  However, during the planning stage of the pilot it emerged that this 
subsidy would itself be taken into consideration as income when calculating CTC.  Following discussion with 
HMRC about this tax implication, the provision has been amended to meet the full cost of childcare for six 
months.   38 parents were accessing childcare: eight of these for employment and the remainder for job 
preparation activities, training and volunteering. 
Workstream 3 - Help with in-work housing costs: using the discretionary housing payment (DHP) available 
to the Council to provide a six month “fixed term award” to remove disincentives/income uncertainties in the 
transition to employment.  Eight parents have accessed this support, reflecting the numbers entering 
employment (11). 
Workstream 4 - Engaging and supporting local employers: supporting the development of „family friendly‟ 
work opportunities and enabling job brokers to pass on vacancies for which local parents could apply.   The 
pilot brings additional capacity to existing job brokerage, and by March 2010 15 employers had been engaged 
by pilot capacity (against a target of 40) since delivery began in late 2009.  As parents supported by the pilot 
are ready to enter employment, the brokerage service will liaise with employer to identify and promote local 
vacancies.    
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The four workstreams form part of a six month „transition period‟ to help people returning to work, after which 
the support tapers off, aiming to provide parents with a smooth transition into work. 
 Monitoring data 
Monitoring data to the end of March 2010 provided for 99 beneficiaries tells us that: 
 Almost all are female (97%) and aged between 19 and 25 years (93%); 
 The majority are lone parents (65%), with one or two children; 
 The largest ethnic groups of parents participating in the Pilot are either „black or black British‟ (31%) or 
„Asian or Asian British‟ (29%). The remaining beneficiaries gave their ethnicity as ‟white‟ (23%) and 12% as 
„mixed‟; 
 The majority of beneficiaries (67%) were found to live in workless households, with 26% living in 
households where at least one adult is working. 
Pilot targeting 
The contextual analysis shows that the child poverty rate in Westminster is much higher than the England 
average.  It also shows that the beneficiary households are located in those LSOAs where child poverty is 
higher than the average for all children in the borough. The pilot has been successful in engaging with 
disadvantaged families in those areas where child poverty is likely to be highest. 
Map 3.10  Westminster Beneficiaries by Local Area Child Poverty Data 
 
The mapping analysis will aim to compare the outcomes achieved by the pilot with what is known about the 
characteristics of those living in the areas.  It may also be possible to distinguish between those parents that 
have received different types of support or that received support from different agencies, to compare the 
outcomes achieved. 
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3.1 Summary 
This Section has provided a summary each local Innovation Pilot programme.  As the 
outlines show, good progress has been made with implementation and each pilot is now 
delivering activity.  In the small number of cases where elements have yet to begin, firm 
plans are now in place.  A summary table of each of the ten LAIP programmes and their key 
features is included in Annex 2.   
The pilots have continued to face challenges.  In the spirit of a true „pilot‟ programme they 
have learnt from their early experiences and made changes to their approaches accordingly.  
The pilots have shown many examples of responses to their delivery experiences, which 
include: 
▪ Amending targets and timescales where implementation has been delayed, to allow for 
the robust testing of approaches within the funding period;  
▪ Amending pilot delivery models where early implementation identified issues with 
intended approaches or techniques, to explore effective practice; 
▪ Strengthening partnership arrangements both to provide a broader range of support and  
to embed learning from new practice; and,  
▪ The use of voluntary and community sector organisations to deliver flexibility – for 
example with staffing issues and the provision of discretionary funding. 
While addressing local issues has provided valuable learning for the pilots individually, the 
expectations set in the first interim report for learning across the programme are also 
beginning to be realised.  The following section describes the learning emerging from our 
second round of qualitative evaluation activity.   
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4 Pilot Learning: Emerging Messages  
This section of the report presents learning that is emerging from the synthesis evaluation of 
the ten Local Authority Child Poverty Innovation Pilot (LAIP) programmes as they reach the 
mid-point of their two-year funding.  Each local LAIP programme receives a local evaluation, 
with the learning presented here being based on an analysis of the ten local reports 
produced in June 2010.  In total, these reports drew on evidence from 357 qualitative 
interviews with local Pilot stakeholders and beneficiaries (167)
13
.   
The learning is organised into five core themes, which reflect those that emerged from our 
analysis of the local LAIP programme aims, objectives and models of provision that was 
presented in our first synthesis report
14
.  The five themes are: 
▪ Targeting and engaging parents and families; 
▪ Increasing employment and employability; 
▪ Alleviating the impacts of poverty; 
▪ Addressing barriers; and, 
▪ Innovation and sustainability. 
4.1 Targeting and Engaging Parents and Families 
This theme concerns learning about two key and interrelated issues: how diverse parents 
can be identified for assessment for, and engagement in, support; and, how whole family 
approaches can be used and where they are effective. 
4.1.1 Targeting parents and families 
Section 3 demonstrates how a range of target groups are included by the LAIP programmes.  
Where an income target is used, this is commonly set at household income that is less than 
£20,000, the median income in the UK (Hammersmith and Fulham, Sefton, Tyne Gateway, 
Westminster).  Examples of other criteria included are: families with children of a particular 
age (for instance, Hammersmith and Fulham and Waltham Forest); families in receipt of 
benefits (Islington); those ready to return to work (Sefton); and, those „at risk of poverty‟ 
using a range of quite open criteria (Tyne Gateway). 
However they are defined, LAIP programmes have found that a combination of 
approaches is needed to identify their target groups.  Then, once parents and families 
have been identified, they can be assessed to establish or confirm their eligibility for support.  
Whilst local programmes often have a core method of identifying parents and families who 
may be eligible for support, in practice a range of approaches are used together. 
                                                     
13
 More detail is provided in Annex 1. 
14
 GHK (2010) op.cit. 
Box 4.1:  North Warwickshire’s targeted outreach 
North Warwickshire‟s pilot provides a mobile and targeted outreach service.  Advice and signposting services 
are taken to identified and quite specific geographic areas – to specific streets for example – and through the 
„Branching Out Bus‟ (BOB) branding and mobile bus approach aims to provide an open, independent and non-
stigmatising service.   
The BOB visits the same places at the same time each week.  But it is also advertised through a dedicated 
website, which includes the BOB timetable, and through promotional literature.  For example, leaflets are 
delivered to localities visited by the bus, posters are placed in community settings such as doctors surgeries 
and adverts are included in local authority publicity.   
BOB itself is now used to promote a range of initiatives, and in turn BOB is promoted by a range of partners.  
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Pilot programmes delivering parent- and family-based employability support use a range of 
techniques to promote their provision to parents and via partner agencies that might provide 
referrals.  Leaflets and publicity are commonly used, but in combination with other methods 
in order to maximise awareness.  In Hammersmith and Fulham an initial focus on using 
leaflets and local publicity to target families in specific estates has been supplemented by 
work with partners to encourage referral.  A new outreach post has been created to work 
with partners and beneficiaries in a range of settings.  In Islington, Parent Advisers work from 
children‟s centres to target families using centre-based provision.  Similarly, Sefton‟s Money 
Adviser provides appointments and drop-in sessions at local centres.  In addition, one strand 
of activity of the Cornwall pilot will include exploring the potential role of social housing 
providers in identifying, and engaging with, tenant families suffering or at risk of poverty. 
Raising awareness in this way is intended to encourage parents and families to access BOB for advice.  As an 
open access service it is open to all residents.  This means that although provision is targeted geographically, 
the pilot is not targeting to establish eligibility in the way that other local programmes are.   
Two of the parents interviewed explained how BOB was helping them engage with financial advice locally, that 
they would have had difficulty accessing otherwise: 
“I work full time so I can‟t get to the Council Offices, this, that and the other, and we‟re supposed to go to 
Atherstone [the administrative centre for North Warwickshire]… it‟s a good couple of bus journeys; well, I 
wouldn‟t even know where to begin.  So to be able to just walk up the road and speak to somebody was a great 
benefit to me.  Without the bus I would have had to make a couple of phone calls.  And to be honest with you, I 
always think you get a better service when you actually sit down with somebody”. 
“They‟ve been very, very useful.  It‟s handy to have the actual bus because they know where to direct you. If 
you go in and say well I need help with this, this and this and if you just phone the free phone number for the 
CAB then you‟re a bit vague whereas this is the direct route which is much more helpful, much more productive 
and much more helpful.” 
Analysis of monitoring information shows that: 
▪ 83% of those receiving CAB advice are new clients; and, 
▪ 56% used BOB because it was more convenient than travelling to a provider‟s office. 
Box 4.2:  Learning from Islington’s development of a ‘Data Warehouse’   
The Islington Innovation Pilot is building upon work by the local authority's Children's Services Directorate to 
expand a 'Data Warehouse', which draws on information about children and their families held on ten of the 
council‟s databases.  The LAIP has undertaken activity to include housing benefit and council tax benefit data in 
the 'Warehouse'. 
This is intended to act as a resource for the whole of the authority in mapping child poverty and targeting 
interventions.  For pilot purposes, the database will identify disadvantaged families by using housing and council 
tax benefit data (HB/CTB) to identify children in workless families and those in households below 60% of national 
median income. The database can be used to identify which families are in receipt of workless benefits.  It can 
also use the income information supplied for HB/CBT eligibility to calculate the 60% indicator.  In addition the 
database will also be used to identify which of these families are not accessing children's centres. 
The database is now fully operational.  All of the technical problems involved in bringing together a wide range of 
data into a single database have been resolved.  This has resulted in an intelligence system with a single line for 
each child in Islington, with information drawn from birth, social care, housing, children's services and schools 
data.  It also includes important socio-economic data from the housing benefit and council tax benefit (HB/CTB) 
system.   A legal issue has emerged, however, relating to offences under the Social Security Administration Act 
1992. This has introduced delays into the use of data planned as part of the pilot and, more fundamentally, has 
reduced the utility of the innovative Data Warehouse. 
Legal advice taken by the pilot in its earliest stages stated that the council was able to bring together the data 
which it held for internal purposes, within the duties of the Data Protection Act 1998 and under the terms of the 
council's Fair Processing Notice and use of consents. 
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As well as providing outreach from established settings, pilot programme staff are working 
with partners to raise awareness and encourage referral.  This might be to encourage 
self-referrals from parents, to encourage partners to make referrals directly, or to develop 
„mediated referrals‟.  Mediated referral is a process whereby an organisation contacts the 
pilot to discuss a potential referral to establish whether that parent or family is likely to be 
eligible.  Evidence from local evaluations suggests that services working with vulnerable 
families are reluctant to refer them to other support without having confidence in the potential 
support offered.  Nonetheless, those working with less marginalised groups still require time 
to develop confidence in new provision.  Open and flexible referral criteria can create 
uncertainty for referring organisations, who may be unsure about who they can and cannot 
refer.  Literature and other promotional activity may not embed messages with partners and 
stakeholders who are busy, may not take the time to read material, or may have existing 
demands on their time.  These factors can limit their capacity to build on any initial 
awareness that may be created.  Working with partners and establishing communication 
routes so that potential referrals can be discussed emerges from the local evaluations as an 
important, yet time-consuming, task for those managing and delivering new provision.   
Local pilot programmes have found that how services are publicised to both partners and 
parents themselves is important.  For example, many parents do not regard themselves as 
ready for „back-to-work‟ schemes, which they see as being for those prepared for an 
immediate return.  A lack of confidence, skills and experience as well as wider concerns 
about a range of barriers and disincentives – all feature among the parents the LAIPs are 
supporting.  Softer marketing – such as help for families, help with training and help with 
thinking about a return to work – are all ways in which providers work to engage families.   
More detailed analysis of changes to the HB/CTB claims process, undertaken to ensure the legal basis of the 
database, has disclosed that some claims bypass the local authority's claiming process (by using central 
government forms) and are subject to restrictions under the 1992 Act. 
The distinction for legal purposes is whether the claims for benefit are made using the council's own form, which 
includes the appropriate provisions for consent, or central government's form, which does not. 
This means that data resulting from claims that are not made using the council's forms cannot be used by the 
local authority.   Data from claims using the Council forms is the Authority's and thus can be used by it in line 
with the requirements of the 1998 Act. Data from claims that do not use these forms is the property of the 
Secretary of State at the Department for Work and Pensions (DWP) under the terms of the 1992 Act and cannot 
be used. 
Following the legal advice received, the council (and Pilot) will distinguish between which forms those on the 
database have used.  Those who have not used the council form will be excluded.  This means that a small 
number of eligible parents cannot be targeted for support using the database. 
The barriers imposed by the Social Security Administration Act 1992 can therefore restrict local authorities' use 
of housing and council tax benefit data. 
Box 4.3:  The Westminster pilot’s use of ‘Keyworkers’ 
The Westminster LAIP involves „Keyworkers‟, who are existing staff in front-line roles across a range of 
employment and employability services operating in the borough.  It was intended that Keyworkers could 
coordinate a package of support for the work-ready parents on their caseload that utilises the provision funded 
by the pilot.  The support associated with the pilot is designed to enable a smooth transition into sustained 
employment by: providing employment and employability advice and support („Workstream 1‟); addressing 
specific barriers associated with childcare costs („Workstream 2‟); and, addressing reductions in housing benefit 
entitlement („Workstream 3‟).    
In addition to working with existing staff, a voluntary and community sector partner was commissioned to 
provide referrals to the pilot, but they have struggled to meet the initial target.  Both the voluntary and 
community sector partner and existing Keyworkers have found that many of the parents seeking to return to 
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The evidence from the local evaluations of the  LAIP programmes suggests that there is a 
high demand for the more intensive family or parent-focused pre-employment and 
pathway support that many provide.  Although some pilots are behind on their targets, this 
reflects the long lead-in time many of them faced (and described in our first report).  Once 
local pilots have begun to deliver their services, on the whole they have found a high 
demand.  Waltham Forest and Sefton have met their targets for the intensive support that 
they are offering with a year of delivery remaining.  Hammersmith and Fulham are behind on 
their target, but demand for their provision is illustrated by self-referrals and referrals from 
local partners that continue to increase.  Demand for the lower level of support that some 
pilots envisaged is less clear.  In North Warwickshire more than 500 people have accessed 
„BOB' over 12 months, many of whom have not accessed similar services before.  For 
example, the Citizens Advice Bureau (CAB) representatives described how over 80% of the 
clients seen by them to date were new to the CAB.  The mobile service is clearly meeting a 
demand in isolated rural areas, where provision is lacking. But in Waltham Forest they have 
found that almost all families they assess are suitable for the higher level of support.  In 
Sefton, careful case-management is now required to ensure that referrals made by the 
Information, Advice and Guidance (IAG) officer, who has recently come into post with a remit 
to identify parents suitable for more intensive support, can be engaged.  In Islington, 
although targeting using housing and council tax benefit data has yet to begin, Parent 
Adviser caseloads have reached near capacity for level three support. 
4.1.2 Assessing parents and families 
The local pilot programmes assess eligibility, and then strengths and needs, in a variety of 
ways.  A common method of eligibility assessment requires parents to provide proof 
of income or benefit receipt.  The income level is set at £20,000, to reflect the median 
income in England (slightly less in Sefton to account for regional differences).  This means 
that families on low incomes and at risk of poverty are included.  A focus on receipt of 
workless benefit only would not include this group.  Yet, the current indicator of poverty for 
national purposes is 60% of equivalised median income.  Equivalised means that it takes 
account of different family size
15
.  In Tyne Gateway, an attempt was made to calculate 
participants‟ equivalised income in order to establish whether or not they were in poverty. 
They found that such a measure was difficult to utilise.  A very accurate measure of income 
was required, which was difficult to establish for some parents.  It also raised questions 
about the arbitrary nature of the thresholds; and often revealed that some people were just a 
                                                     
15
 „Equivalisation' is the process whereby disposable incomes are adjusted to reflect household composition and 
size and thus put them on a like-for-like basis.  This is because a large family need a higher income than a 
smaller one to enjoy the same standard of living. It uses an internationally agreed set of scales called 'OECD 
equivalisation scales'. It is used by DWP through the Households Below Average Income (HBAI) survey to 
establish a national picture of household income and of poverty.  For more information see 
http://statistics.dwp.gov.uk/asd/hbai.asp 
work, and whose circumstances place them within the LAIP eligibility criteria, are some distance from the labour 
market.  They are reported to require a higher level of support at the pre-work stage than some Keyworkers and 
the LAIP model are able to provide.   
In response, the pilot has commissioned packages of basic skills and other training that supports those further 
away from the labour market.  This enhances the „Workstream 1: intensive support‟ element of the pilot that 
provides: „better off in work calculations‟; debt and money management support; and careers support and 
guidance.  A Training Coordinator has been appointed using funds from the „Work Focussed Services in 
Children‟s Centres Pilot‟ to provide a package of training for parents from both that and the Innovation Pilot.  
This reflects the close working between the two (see summary in Section 3).  In this way the LAIP is increasing 
its initial capacity for improving the employability of parents who wish to return to work. 
The pilot‟s fourth „Workstream‟ includes additional funding for an existing job brokerage service.  Through this 
and close work with the borough‟s economic development service, activity is taking place with local employers 
to identify part-time and flexible-working vacancies that might be appropriate for the work-ready parents that 
Keyworkers support. 
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few pounds or pence under or over the specified income for their family size.  Their 
experience suggests that using this measure is impractical for targeting families in or at risk 
of poverty.  However, none of the LAIP programmes who are using the £20,000 level 
equivalise this to take account of different family sizes.  They may have flexibility in applying 
this, so that front-line workers can take account of family size or issues in the family such as 
a disabled adult or child, but this may result in inconsistency.  It may be that receipt of 
workless or income supplementary benefit (Income Support, Job Seekers Allowance, 
housing and council tax benefit, or Working Tax Credit) is a more appropriate measure.  The 
use of data in Islington will bring additional learning to this issue. 
In working with parents to identify strengths and needs, it is clear from the local evaluation 
evidence that needs assessment is an ongoing process.  Parents take time to develop 
trust with service providers. As relationships and trust develops, parents disclose more 
information and further support can be provided.  This is the case in work with both the most 
marginalised families and those initially assessed as close to the labour market.  Parents 
that participated in local evaluation identified the features of effective support as based on 
one-on-one relationships that: build trust; develop rapport; are non-judgemental; and, are 
flexible and personalised.  These features are identified for both employment focused 
support (Islington, Hammersmith and Fulham, Westminster) and broader family support 
(Waltham Forest, Sefton). These features are identified in previous research on effective 
family and parent services
16
.    Delivering this support requires skilled caseworkers.  As a 
strong relationship is established, more barriers are disclosed and support is more likely to 
be holistic and comprehensive.   
 
There is some early learning about particular tools for assessing and engaging 
parents and families.  Most often, parents are the focus of assessment and support, with 
children and young people being accessed by proxy through parents and parental 
perspectives.  The Workstar tool is well regarded by both practitioners and parents in 
Islington as enabling them to identify and agree pathways to work.  Waltham Forest use an 
adapted „Pre-CAF‟ form to take a whole family approach to assessment and action planning.  
Sefton take a whole family approach, but their „family soft outcomes tool‟ has been under-
utilised so far. The pilot‟s Family Coaches have been cautious about using it too early in their 
relationship with parents and families.  There have been concerns that it would work against 
the trust that they take time to build.  Plans are now in place to pilot the tool with families to 
learn about how it can be used to support these relationships and to amend it in light of this.      
The Waltham Forest pilot works with some of the most marginalised families in local 
communities, including Gypsy, Roma and Traveller families.  They have found that 
overcoming the suspicion that many of these families hold of local authority services – and 
caution in discussing benefits in particular – means that time and persistence is required 
to engage families who are often defined as ‘hard-to-reach’.  But, once engaged they 
can work together.  Very few have refused or dropped out once engaged by the pilot.   
                                                     
16
 Moran P. Ghate, D. and van der Merwe, A. (2004) What Works in Parenting Support? A Review of the 
International Evidence, London: DfES 
Box 4.4:  Two frontline workers talk about the importance of developing a 
relationship over time 
„sometimes they are very timid and don‟t really want to actually answer [questions], but [the parent] will prepare 
gradually to tell me once it comes out why I‟m doing it, especially when we come to the point at the bottom with 
the debts… it gradually comes out towards the end‟ (Westminster Financial Adviser) 
„I‟ve benefited…from working over a greater time with the clients, because it…allows them to actually tell 
me…about what they want and how they want to get there…the time factor is a big thing‟ (Hammersmith and 
Fulham Family Facilitator) 
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Another feature of their provision that is identified by the pilot as important is that 
engagement takes place at the families‟ own pace.  Support is provided in community 
languages here and in Hammersmith and Fulham, to ensure an inclusive approach where 
there are large populations who don‟t have English as a home language. 
4.1.3 Engaging parents and families in support 
We saw above the features of effective provision that are identified by parents.  The 
evidence from the evaluation suggests that non-mainstream services are well received 
and that these are the features of pilot provision that engage parents and families.  Both 
stakeholders and parents commonly report that the flexibility of pilot provision is unusual and 
different to their previous experiences of employment and family support.  Whether pilot 
support is being delivered by a local authority or a partner, this non-mainstream approach is 
valued and welcomed.  Parents highlight the difference between pilot employment support 
and previous experiences, in particular experiences of Jobcentre Plus.  They describe this 
support as less understanding of family demands and issues facing parents than pilot 
provision, and less able to provide flexible approaches and resources to address them. 
Evidence from beneficiaries as well as those delivering support highlights how ‘quick wins’ 
and demonstrable progress support engagement.  Where parents who are engaged in 
support can see the outcome of the services that are working with them, this encourages 
their ongoing engagement.  Parents can see that their engagement is helping them make 
progress, and that those working with them are true to their word and are making the effort to 
help them.  Being able to provide immediate assistance demonstrates to parents the support 
that is available, which encourages participation. These features of support and the use of 
flexible resources are returned to in „Barriers‟ below.    
 
LAIP programmes that deliver family and employment support aim to take a family-based 
approach.  This does not always mean that the whole family is engaged.  In 
Hammersmith and Fulham, Islington and Westminster the support provided understands 
beneficiaries as parents rather than adults (who may or may not have children).  In Sefton 
and Waltham Forest, although parents are the primary beneficiaries who are engaged the 
front-line staff also meet with the whole family and seek to take a „whole family approach‟.  
Sefton‟s pilot employs „Family Coaches‟ who work with the whole family to address issues 
for the children as well as the parents, and understand both as part of a family unit.  In 
Waltham Forest a „Family Partnership Model‟ is used to deliver a multi-agency approach for 
the whole family and similarly understand issues for parents, children and the family as a 
Box 4.5:  Parents describe the importance of demonstrable progress 
„Some people that go to the Jobcentre don‟t really like their advisors. I like going to [my Family Facilitator] 
because he‟s interested, and trying to help. Down the Jobcentre, some of them aren‟t trying to help you‟ 
(Hammersmith and Fulham Parent) 
„[Workstar] was really to find out whereabouts I am education-wise, what I wanted to get done…areas that I felt 
confident, in which levels, and we looked at areas that are not as high, and what can I do to improve them 
areas, and that‟s where we did a start from.‟ (Islington Parent) 
„We did a written statement of where we are and where we want to be… It was quite nice to sit down and write 
a letter of where you are and what you plan to achieve.  There‟s your action plan, your writing it yourself, you 
can see it clearly, and it‟s nice to then have someone else‟s input.‟ (Sefton Parent) 
„So far I think it‟s good „cause I keep seeing [Keyworker] all the time and to be honest, if I didn‟t think it was any 
help to me I probably wouldn‟t even turn up to speak to her… [Keyworker] out there pushing a lot of buttons for 
me to try and get me where I want to go.‟ (Westminster Parent) 
„[Keyworker] keeps me updated with everything and that‟s something that I do actually appreciate… she told me 
straight away, „I spoke to this person, I‟m still waiting to hear from this person, as soon as I hear I‟ll give you a 
call.‟  (Westminster Parent) 
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whole.  For both the parents who receive more „parent-focused‟ and for those who receive 
„whole family‟ support, the key feature to emerge is that they are understood as parents with 
children and families.   
In Kent the pilot is providing locally tailored „Family Learning‟ programmes, that focus on 
parenting and basic skills for adults and on family interaction to improve children‟s 
wellbeing.  They have engaged a total of 273 families so far, with 239 of these in the Swale 
target area.  In Swale the Adult Education Service has targeted small areas where adults are 
known to have low basic skills and take-up of family learning has been low.   All of the 
sessions were „taster‟ or „hook‟ sessions to promote take-up of more comprehensive 
programmes. Events were promoted as fun family activities enabling parents to learn with 
their children.  Demand was so strong for some of the activities that families were turned 
away.  The activities were promoted through a range of routes but primarily through family 
workers in schools and children‟s centres.  Many sessions were based around cheap and 
accessible materials so that they could be easily repeated by families at home.  Parents 
contributing to the evaluation were very positive about the impact of the sessions, for 
example: „it has helped me know how to do quality time. When I get home from the school 
run it‟s all routine...now I‟m thinking of different things to do with children‟.  Staff identified the 
following features as important to the success of the programme: activities were sensitively 
targeted and promoted; transport was provided, so that activities were accessible; childcare 
was provided for very young children who could not engage in the activities; and, 
refreshments were provided so that activities were completely free. 
4.2 Increasing Employment and Employability 
Many of the local pilot programmes have increasing parental employment and employability 
as central outcomes.  The exceptions to this are North Warwickshire (sign-posting and 
advice), Kent (a range of family supports), Knowsley and Waltham Forest (family support to 
increase readiness for employability support).  This theme explores the ways in which local 
pilot programmes are working with parents to improve their employability and support them 
into work.   
4.2.1  Parent and family-focused approaches 
Following the delayed delivery across the LAIP, few local programmes have achieved 
employment outcomes to date.  In light of those delays and the economic climate, which has 
worsened since the local bids for LAIP funding were submitted, many of these targets have 
been revised downwards. However the qualitative research undertaken with parents in the 
last round of fieldwork identified that employment outcomes are being achieved by the pilots; 
as service development and delivery continues valuable learning from employment 
outcomes is expected to be available for our next report.   
As outlined above, there appears to be a high demand for the parent and family-focused 
approaches to increasing employment and employability.  Flexible and holistic 
approaches understand the issues that parents can face in returning to or entering 
the labour market.  These approaches require responsive resources that support those with 
low incomes to access and participate in employment and employability provision (see 
„Barriers‟).  An illustration of this approach is provided by an example from Sefton in Box 4.7. 
Evidence from the local evaluations indicates that an important motivation for parents in 
engaging with employment support is the benefits that they expect it to bring for their 
children.  Parents want to provide a role model for their child(ren) that is education- and 
employment-based.  But there are also financial incentives, both in the immediate and longer 
term.  In addition, parents have their own, individual, motivations linked to self-improvement 
and their own wellbeing. Notwithstanding this, an important consideration for parents is 
their work-life balance.  Parents will balance the benefits of work with the longer term 
benefits they expect to result from it, both financial and social/familial.  There remain a range 
of disincentives to a return to work for many (again, these issues are returned to below when 
exploring „Barriers‟). 
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4.2.2 Raising employability 
Across the local evaluations there is a wealth of qualitative evidence about the increased 
employability that pilots‟ support (where it is working towards this) is achieving.  It suggests 
that carefully tailored support based on an action plan that is ‘owned’ by the parent 
engaged, raises their confidence and supports increases in employability as they 
progress.  Effective action plans and support make aims, activity and then progress explicit.  
Raising employability is linked to the ability to address barriers (see below), by both 
providers and the parents that they are working with.  Evidence from Hammersmith and 
Fulham, Cornwall, Knowsley, Islington, Sefton, Waltham Forest and Westminster suggests 
that raising participants‟ confidence empowers them to access employability provision and 
raises their aspirations for their future progression through pathways to employment. 
Box 4.6:  Parents describe the benefits to them and their families of progress 
towards, and returning to, work  
„[I joined] to progress and for my own improvement really… For me to get more knowledge and also with a view 
to getting back in to the workplace… one of my daughters said I don‟t want you to go back to work but I said I 
want to go back to work for me.‟ (Knowsley Volunteer Family Mentor) 
„[My children] can look back and not just say „well my mum was not just laid back so I can do the same‟, 
because obviously some people do that… [without Family Solutions] I would still be laid back, just trying to do it 
in my own time.‟ (Hammersmith and Fulham Parent) 
„It can help my child have a better life – better organised and more income for my child.  And, she is learning 
about hard work from me.‟ (Islington Parent) 
„I could have been sat at home with not much options.  Now I have options and that makes me feel delighted 
and that rubs off then on the kids.‟ (Sefton Parent) 
„The weirdest thing was when I went to pay the rent for the first time in years.  I was like „I‟ve paid the rent 
instead of the social paying the rent‟, it makes you feel so tall.‟ (Tyne Gateway Community Entrepreneur)  
„I‟m more happier, a bit more confident, I‟m doing something I enjoy which makes a big difference” and, “even in 
March when this post doesn‟t carry on I still want to carry on working full time...it‟s been a positive change for 
us.‟  (Tyne Gateway Community Entrepreneur)  
„Personally I‟ve never set foot in a college in my life, I actually left secondary school to be a full time mum… [but 
now] I want to be able to support my kids and give them everything they want…and everything that they need, 
„cause obviously I didn‟t get that good of an upbringing myself…every parent wants to give their child a better 
life than what they had… I would give everything off my benefits back to them, and I‟d say you know what mate, 
I‟m off to work, I would work any day… but it‟s because of everything that comes behind it, it‟s impossible.‟ 
(Westminster Parent)  
„I am now willing to do anything – just to be employed. If I am not employed then what am I? I am not dedicated 
to a little child anymore. I want to earn some money and have some savings so that my girl has a better future. 
So I can buy her stuff and go on holidays you know. I want to get a job, I want to get a car, I want to do normal 
things like normal people. I don‟t want to carry on my life like this.‟ (Westminster Parent)  
„I‟ve been unemployed for 5 years, that‟s a long time. I‟ve been looking around to find work. I went to so many 
agencies looking to find something… Now my son is old enough to do things on his own. Before I used to pick 
him up from school, cook dinner, do the homework together, all that. Now he doesn‟t really need me – we still 
do some homework together – but it is time for me to carry on with my life.‟ (Westminster Parent) 
Box 4.7:  Supporting a family-based approach through flexible incentives and 
resources (Sefton) 
The Sefton pilot, „Promoting Parents‟, includes a team of „Family Coaches‟ who provide a holistic and whole-
family approach to supporting parents to increase their employability and into work through tailored „family 
progression plans‟.   A flexible package of incentives and rewards enables Family Coaches to work outside of 
traditional structures and will support as well as reward progression through an explicit „something for 
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Local pilots are accessing a range of provision to help engaged parents progress towards 
employment.  Where the pilots are following a „caseworker‟ approach, the qualitative 
evidence from providers and beneficiaries suggests that the ability to tailor a package of 
support to individual need is more important than the specific training offered.  
Examples of the range of provision that is brokered for participants in these models of 
support are: 
▪ Work and volunteering opportunities; 
▪ Help with CVs and interview skills; 
▪ Basic skills and „English as a second language‟ (ESOL) courses; 
▪ Short confidence-building courses; and, 
▪ Longer full-time courses. 
something‟ approach.   
We can summarise the way that they work with families: 
▪ Once a referral is received, a meeting is held with the parent(s) at the centre where the Family Coach 
team is based or at a venue where the parent(s) feels comfortable, such as a children‟s centre. 
▪ The Family Coach model is discussed with the parent(s) and their eligibility is confirmed.  The Family 
Coach strand will support parent(s) and their families where they are motivated to commit to a 
developmental change programme – a family progression plan – and this commitment is highly important. 
▪ Following the initial meeting, if the parent(s) are willing to commit to the pilot a meeting with the whole 
family takes place.  At this meeting issues within the family are identified and an initial progression plan 
developed. 
▪ Resources are provided for immediate impact.  Steps are taken to implement the progression plan. 
▪ Ongoing meetings review progress, releasing further resources to enable, incentivise and reward 
progression for parents and their family. 
▪ The progression plan is reviewed on an ongoing basis. 
„It‟s kept the family as a unit, made the family interact more.  It‟s allowed the family to continue as a 
family unit properly‟. (Parent) 
Examples of the resources the package has been used to provide include: 
▪ The fees for training courses that support (both) parents‟ employment aims; 
▪ Parent, young person and family travel passes – for travel to work, school or family leisure; 
▪ Childcare to enable parents to attend training and employment support; 
▪ Before- and after-school club fees for children;  
▪ Help with the costs of school dinners; and, 
▪ Leisure passes for parents, young people and families. 
It was clear from our fieldwork that the Family Coach team have taken great care in explaining the resource on 
offer through the pilot.  Parents that participated in the evaluation were mindful of the pilot nature of the service 
and were grateful for the high level of personalised support available.  There was a concern amongst parents 
that they were seen to be accessing the „Incentives and Rewards‟ resources responsibly.  Parents described 
how, particularly initially, they were reluctant to request resources or to identify issues that required resource(s) 
of a high monetary value.  Parents had found it difficult to ask for support and then for financial support, and this 
had taken time to overcome.  As relationships developed parents were more comfortable, but remained careful 
to ensure that all resources provided to them were appropriate to them and their families‟ needs.   
„I‟m not one for asking, it was the way [FC] approached it... She‟s not made me feel like a rubbish mum 
because I‟m having to ask.‟ (Parent) 
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Evidence from local evaluations suggests that many of the parents engaged are some 
distance away from the labour market.  In the Tyne Gateway and Knowsley LAIPs, local 
people who are active in their communities and who complete preliminary training are 
supported into roles which themselves deliver support to families.  In Tyne Gateway, they will 
provide support through the community projects and social enterprises they develop as 
council-employed Community Entrepreneurs.  In Knowsley, Volunteer Family Mentors will 
support parents facing barriers to engaging with employability support.  In both LAIPs, the 
groups of parents that they are working with in these roles were deemed closer to the labour 
market at the time of their recruitment.  Both LAIPs have found that despite this, both groups 
of parents have required support with a range of issues including confidence and basic skills.  
Their evaluations suggest that even where people have been volunteers prior to 
successful application for new (paid and unpaid) roles, confidence and horizons can 
be low.  
When available, outcome data will enable the synthesis evaluation to draw more learning 
from the features of effective employability provision. 
4.2.3 Work with employers 
Working directly with employers is a feature of the Tyne Gateway, Sefton and Westminster 
pilots.  In Sefton, there has been a high level of interest amongst local employers in 
the ‘Employer Award’.  The award supports and recognises the achievement of family-
friendly employment policy and practice.  Employers complete a workbook that enables them 
to identify their good practice and areas for development.  They then identify an action plan 
to address those areas.  When they have taken this action and there is evidence of family-
friendly policy and practice in place, they receive the Award.   
The process is supported by the consultancy delivering the award, working in partnership 
with the Pilot‟s Employer Liaison Officer (ELO; see Section 3 summary), who will 
independently assess the employer‟s achievement.  The Award has been developed with 
local businesses through engagement events.  This engagement altered an initial idea of 
having „bronze, silver and gold‟ awards.  Employers raised concerns that only larger 
businesses, with greater resources, would be able to achieve the higher standards.  They 
also suggested that some employers would choose not to progress beyond the lowest level 
(bronze) of award.  As a result, the workbook approach was agreed.  This provides greater 
flexibility for employers.    
The employers committed to participating at the time of our fieldwork included private, public 
and voluntary and community sector employers.  The ELO employed by the LAIP is intended 
to support parents exiting Family Coach provision into vacancies across Award participants, 
as well as vacancies more widely available.  The delivery of the Employer Award should 
provide valuable learning for our next report. 
In the Westminster LAIP, work with employers focuses on additional job brokerage capacity 
provided by two voluntary and community sector partners.  The role of job brokers is to 
develop partnerships with employers in order to secure jobs for local people and to expand 
opportunities for work placements or volunteer roles. They are working to identify part-time 
and flexible employment vacancies that might be appropriate for parents who are ready to 
return to work and are being supported by Keyworkers.  They are also intended to feed back 
intelligence about the kind of skills that local employers require to inform the development of 
local employability programmes. The job brokerage service is being offered as a service to 
employers and in these respects is similar to the ELO service in Sefton.  Although it is hard 
to disentangle LAIP capacity from ongoing core organisational delivery, according to 
stakeholders participating in local evaluation activity this activity is progressing well.  At the 
time of our fieldwork, the pilot reported having 15 employers engaged, with 14 vacancies 
being provided to Westminster Works, the employment service that is the umbrella service 
for the LAIP „Westminster Works for Families‟.     
In the Tyne Gateway pilot, local public and private sector employers have been engaged 
since the outset through commitments to provide vacancies for parents supported towards 
employment by the projects the Community Entrepreneurs develop.  In the current 
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economic climate, work to engage employers directly in employment programmes for 
parents may provide particularly valuable learning. 
4.3 Alleviating the Impacts of Poverty 
Common across the LAIP programmes is activity to alleviate the impacts of poverty for 
parents, children and families.  This is often part of the holistic employment and 
employability, or family-focused, support that local pilot programmes provide.  It is also an 
aim in itself across them, reflecting the core objective of the LAIP.   
4.3.1 Providing resources 
Evidence from across the evaluation illustrates how the immediate provision of 
resources makes an immediate impact on poverty.  Families engaged by the LAIP are by 
definition living on low income and the provision of practical items, access to leisure 
activities, and resources to support education and employment make an immediate and 
material impact upon child and family poverty.  These impacts achieve positive outcomes for 
the family unit and for the individuals within it. The resources that local pilots provide are 
universally welcomed by parents.   
A common feature of local pilot programmes is the availability of a flexible fund to provide 
immediate relief from the impacts of poverty (Cornwall, Kent), but also to link this to family or 
parent progression pathways (Hammersmith and Fulham, Islington, Knowsley, Sefton, 
Waltham Forest).  Waltham Forest have developed this resource as a result of learning from 
their Pilot delivery, where they were unable to access funds to address some of the material 
issues faced by the families they are supporting.  Cornwall and Kent provide this resource as 
a fund for professionals working across their counties (the four target areas in Kent) to 
access, in the absence of mainstream alternatives.  Both the Cornwall Enabling Fund and 
the Kent Hardship Fund provide one-off payments for the alleviation of crisis and exceptional 
circumstances, and so have both „preventative‟ and „restorative‟ elements.  In both LAIPs it 
can also be linked to employment, although this is a more central aim in Cornwall.   
Box 4.8:  Cornwall’s Enabling Fund  
The Cornwall pilot Enabling Fund began delivery in April 2009, and to the end of March 2010 had received 244 
applications for funding, the majority of which had been successful, and leading to over £116,000 being 
distributed to support families in need.  As a discretionary fund, with few eligibility criteria and designed to 
process payments rapidly through their third sector partners, referrals to the Fund, and the range of 
organisations making them, had grown consistently over time. 
The Fund provided support in a range of areas, including: 
▪ Helping secure/ exploit employment opportunities - including providing funding for childcare, gap funding 
between benefits and first salaries, providing tools and equipment. and help with transport in a rural area;  
▪ Improving employability – including supporting training and skills development activities, and providing 
driving lessons and other support to remove transport barriers; and 
▪ Addressing crises and improving child and family wellbeing – through the provision of furniture, supporting 
activity and respite care for children and young people, funding debt relief orders. 
Interviews with a sample of beneficiaries of the Fund identified that a series of benefits had resulted to each of 
the families receiving support.  Importantly, the immediate benefits were often followed by subsequent benefits 
– for example helping a parent secure employment being followed by the downstream effects on child and 
family wellbeing.  However not all cases were expected to lead to employment immediately, with several 
examples showing how funding to address an immediate need could start an individual, and their family, on a 
journey which could end in employment or a substantial improvement in their overall life chances. 
Interestingly, a common message from the practitioners involved in administering the Fund was how small 
amounts of money could have a disproportionate impact on the individual recipients.  While individual awards of 
up to £7,000 were reported, the smallest award of just £9 emphasised this point.  In this case an individual was 
able to purchase a copy of their birth certificate, which allowed them access to both opportunities and services 
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In Kent, parents participating in the evaluation described how they have accessed the 
Hardship Fund as an alternative to applications to the nationally available (but strictly limited) 
Social Fund or the use of credit cards.  Social Fund awards can be in the form of grants but 
also loans.  Loans, as with the use of credit cards, mean that families will incur debt.   
Both the Cornwall and Kent funds are accessed by frontline professionals in statutory and 
non-statutory settings.  In Waltham Forest, Hammersmith and Fulham and Sefton, flexible 
resources are available to the new roles created by the local Pilot to support work with 
parents and families.  To be effective the evaluation evidence collected thus far 
suggests that these funds must be flexible, both in terms of the range of issues that 
can be addressed through the resource and in their availability
17
.  In Sefton and 
Cornwall, the funds are administered by voluntary and community sector infrastructure 
organisations (CVS), in order to process claims and provide payments quickly and in 
contrast to local authority administered funds and their associated bureaucracy.  In Sefton 
this is a recent development, as claims were taking a long time to be awarded due to local 
authority processes.  In Knowsley, a flexible fund supports the Volunteer Mentors in two 
ways: it provides resources to support them in their role, for example by providing for 
expenses incurred; it also provides a resource for them to access when supporting families.  
This fund too is administered by the local CVS for reasons of flexibility.  In Kent the fund is 
administered by the local authority, but it is still welcomed as providing greater flexibility than 
existing, mainstream funds.   
Providing resources prevents families entering or increasing debt.  It can provide the 
alleviation of crisis or meet an immediate need.  But, resources that are linked to 
engagement and progression appear more likely to build long-term, sustainable 
change. 
                                                     
17
 The 2008 Gregg Review for DWP suggested that as part of an approach to personalised conditionality (rewards 
and sanctions in job seeking and employment support), discretionary funding for Jobcentre Plus Advisers to 
support those seeking to enter employment during the 6-12 month period of their Job Seekers Allowance (JSA) 
claim would improve outcomes.  The review suggested that a trial is undertaken to explore this.  Other messages 
from the review (DWP (2008) Realising Potential: A Vision for Personalised Conditionality and Support. An 
independent report to the Department for Work and Pensions by Professor Paul Gregg, London: DWP) are 
included in our first report.  
they had been unable to access previously. This the led to a series of positive steps, including applying for a 
driving license, with the individual passing her test and progressing into employment soon afterwards. 
Parents benefiting from the Enabling Fund described their experiences as part of the latest evaluation fieldwork.  
All described how payments were made quickly with a fast turnaround – for example “….everything was sorted 
out there and then, and about a week or two later, I was told I had the funding and everything was in place.”    
Each were able to describe the benefits that resulted for them: 
“As opposed to being unemployed I was now doing 2 days a week training and practical training, and that at the 
end of it I was pretty much guaranteed work doing what I‟d been trained to do.  Without the funding I wouldn‟t 
have been able to do it, and at the time there weren‟t a lot of other jobs around that I would have been suitable 
for”.  
One female lone parent who had received funding for initial training to prepare for work described how “…it‟s 
given me hope, rather than thinking I am stuck, I worked a couple of years ago and it feels like the right time to 
be looking for work again”.    
Finally, one mother recovering from mental illness described how the fund had provided positive benefits for her 
children as well as herself “They are (now) very happy, and happy that they‟ve got their mum back, because 
when I was ill …. I just wasn‟t there for them, it was like they had lost their mum in that respect … before I was 
just trying to keep things together.  Now I‟m able to enjoy them more and we‟re like a proper family, it‟s had 
such a great effect on them, I‟m very proud of them, they‟re happy, buzzy children!” 
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4.3.2 Debt and financial inclusion 
Evidence from the local evaluations suggests that there is a high demand for debt 
relief and money management advice.  This includes financial inclusion activity with 
children and young people as well as benefit checks to maximise income.   
In North Warwickshire, CAB enquiries via BOB break-down as 51% for benefits advice 
followed by 22% for debt.  In Westminster, support with addressing debt as a barrier to 
returning to work is a key element of their approach.  The Keyworkers and stakeholders who 
participated in our evaluation described how demand for this support is even higher than 
expected.  They describe how there is a high incidence of debt – more than half of all 
parents engaged have required this support – and that cases are complex.  Local services 
providing this support have high demands on their provision, meaning there are waiting lists 
that pilot referrals add to.  As a result the pilot is exploring ways of increasing local capacity 
to provide debt support, for instance by providing additional funding to their voluntary and 
community sector partners specialising in this provision.   
Debt is a barrier to returning to work as increases in income trigger higher repayments and 
thus wages are reduced.  Parents require support in ensuring that debt repayments remain 
manageable should they enter employment.  Hammersmith and Fulham and Westminster 
also report high levels of demand for debt advice, with similar demands on local partners.  
When parents are provided with support to manage their debt, there are benefits for them 
and their families.   
 
A stark example was described by the Money Adviser in the Sefton LAIP evaluation.  A 
couple family was in arrears for their council tax and the debt had been passed from the 
local authority to bailiffs for collection.  Neither of the parents was in employment and they 
were paying £70 each fortnight from their benefits to service their debts.  At current rates this 
is approximately half of the benefits they received.  Within 15 minutes of the parents visiting 
the Money Adviser for the first time, one phone call had been made and arrangements were 
in place for the debt to be transferred back to Sefton Council and to be recovered at a rate of 
£3.50 a week.  Such a huge difference in the family‟s outgoings has made an immediate 
impact upon the money resources available to them, with associated practical 
consequences.  It has also brought improvements in parental and familial wellbeing as the 
stress associated with the management of the debt is relieved.   
In Kent, a financial capability programme for primary and secondary school pupils 
has been developed by the Pilot with schools in one target area.  From the outset, the Kent 
pilot intended to develop PSHE materials to build young people‟s „resilience‟ to the impacts 
of poverty.  Discussion with pupils identified a demand for a greater understanding of 
financial capability at younger ages.  Modules from a financial capability qualification course 
for Year 11 pupils have been developed to engage primary school pupils and also 
broadened for the PSHE secondary school curriculum.  Some of the secondary school pupils 
Box 4.9:  Parents describe the impact of support to address their debt  
„I‟m definitely happier at home now… my mood is better…and [the children] pick up on these things.‟ (Islington 
Parent) 
„It‟s not just about financial things, its relieving the stress that it‟s caused.‟ (Sefton Parent) 
„Financially I‟m not having to worry about having to pay for bus fare [now that we have a family bus pass] so 
that‟s taken a lot of the pressure off, I can think more about myself.‟ (Sefton Parent) 
„Before coming here me and my husband were close to splitting up, and it just took the pressure off... just 
having something else positive to talk about, different conversations about things that we can do.‟ (Sefton 
Parent) 
„It interferes in your relationship.  It stresses your relationship.  I wanted to go back to [my country].  But now I‟m 
very happy.‟ (Waltham Forest Parent) 
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studying for the qualification have been supported to mentor pupils in a local primary school 
(Year Five).  The six module programme also encourages the pupils to engage their parents 
through family packs that include games to play at home, with positive feedback received 
from parents as well as the pupils.  This piloting activity has subsequently won a Royal Bank 
of Scotland Financial Innovation Award, and there is interest from a number of schools in the 
other target areas in Kent.   In North Warwickshire financial literacy workshops are 
delivered in primary schools by a local „Cooperative Development Agency‟.  There has 
also been a programme to provide Credit Union bank accounts across 16 primary schools 
and, so far, one secondary school.  This is outlined in the summary in Section 3 and will be 
further explored in our next round of fieldwork.  
Evidence from the evaluation indicates that pilot support is identifying mistakes in the 
award of benefits and incidences of families failing to claim the benefits to which they 
are entitled
18
.  Monitoring data provided for later reports will enable us to establish the 
extent of this.  The latest Waltham Forest data shows that errors or unclaimed benefits were 
identified in more than 10% of all cases assessed.  The Hammersmith and Fulham, Islington, 
North Warwickshire, Sefton, Waltham Forest and Westminster Pilots all include benefit 
eligibility checks in their models of pilot support.  All report a high take-up for the provision.  
As with support that reduces debt and promotes better money management, parents 
participating in the evaluation described practical impacts from increased family resources, 
but also impacts for personal and family wellbeing as a result of reduced stress and 
improvements in quality of life. 
4.3.3 Addressing child poverty 
In terms of child poverty, the evaluation evidence suggests that work with parents can 
impact upon their family’s children and young people.  The discussion above described 
how increasing the money resources available to parents and how the reduction of stress 
through debt advice brings benefits for the whole family. A central theme across all ten of the 
Pilots is promoting engagement, for the first time or on a more frequent basis, with the range 
of local services available to them. Evidence from parents engaged in case work support 
towards this highlights the benefits for children accessing local services and children‟s 
centres in particular.  Pilot programmes in Islington and Waltham Forest both include explicit 
                                                     
18
 The „Take Up The Challenge‟ report from the Take Up Taskforce established by CPU suggested that benefit 
and tax credit advice is part of a personalised and integrated package of support provided to parents; the report 
found that between 2006-7, for example, between 100,000 and 180,000 entitled couples with children were not 
claiming housing benefit and estimated that there are 400,000 children living in poverty as a result of families not 
claiming the benefits and tax credits that they are entitled to (CPU (2009) Take Up The Challenge: The role of 
local services in increasing take up of benefits and tax credits to reduce child poverty.  A report by the take up 
task force. Online publication, http://www.dcsf.gov.uk/everychildmatters/_download/?id=6089)   
Box 4.10:  How benefits checks have raised family income in Waltham Forest 
In Waltham Forest, the Family Partnership Model of the Pilot involves joint home visits to families by a benefits 
adviser and a family support worker.  Analysis of data collected about increased take up of benefits and tax 
credits shows that of the 103 families visited by March 2010: 
▪ 13 families (13%) were found not to be in full receipt of their entitlement to housing benefit, council tax 
credit, child benefit, disability living allowance or child tax credit. 
▪ They were supported to access benefits and tax credits reaching a combined total of £429 a week 
(£22,285 per annum). The average increase in income for these 13 families was £33 per week, although 
this ranged from £5 to £135 per week. 
▪ Two families received one off payments through the social fund (including maternity grant, community care 
grant, crisis loan, budgeting loan).  Between them, they received £1350. 
▪ Three families received refunds for tax overpayments, with a combined total of £274. 
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activity to increase the capacity of children‟s centres to target and engage disadvantaged 
families. 
 
Work with parents to support them and their families is the approach that characterises most 
of the local pilots.  Where children and young people themselves are the focus of 
support, evidence of the benefits for them reminds us that direct work brings 
immediate impacts that alleviate the effects of poverty.   
Kent‟s local projects include two new services supporting young parents.  One project is a 
nursery at a school so that up to12 young parents can continue their education.  All of the 
five current parents using the service had been NEETs: „I would not have been able to return 
to learning so soon without this provision on site during the school day‟.  The second is the 
Pinnacle project, which provides „Young Parent Support Groups‟ (YAPs) that support 40 
young parents.  Referrals have been made by midwives and Connexions.  On the whole, 
participants in the local evaluation had positive views of YAP: „tell the government that we 
like YAP‟; „I like seeing the other girls here and having a chat‟; and, „my boy loves to play 
with his friends on the toys outside‟. The targeting of the service appears particularly 
important: „I wouldn‟t go to the group for adults, I went to one once and I wouldn‟t go again‟. 
In Sefton the whole-family approach taken by Family Coaches provides resources for 
children and young people as part of the family‟s package of support.  The parents that 
participated in the evaluation described how this had benefited their children.  Supporting 
access to local youth provision, and providing resources such as fees and equipment to 
enable participation, was described by parents as ensuring that children and young people 
could maintain existing or establish new peer groups and networks. Existing networks were 
jeopardised where parents had been made redundant or suffered significant drops in income 
4.11:  Parents describe the benefits to their children from pilot support  
„He gets to be in a nursery environment and experience it, because the state doesn‟t give you a nursery 
placement until [your child is] 3, and my son is ready to go out and do some stuff. It‟s benefited him, being able 
to interact with kids.‟ (Hammersmith and Fulham Parent) 
 „I can definitely see him [my son] getting a good education, especially through his nursery… I look at him when 
he comes home from nursery and he‟s always been a happy child but [now] he‟s interacting with other children 
all the time, whereas before he didn‟t know how to mix with the other children, but now he‟s so calm‟  
(Hammersmith and Fulham Parent) „The element of childcare is fantastic because it has given my son access 
as well [as enabling me to join the Pilot] and so it‟s improved his social outgoings… the benefit of him going to a 
crèche facility is that it‟s getting him ready for school.  It‟s moving him away from me whilst still giving him 
access to services… if I‟d carried on with no childcare then he‟d only have known life with me.‟ (Knowsley 
Volunteer Family Mentor) 
 „[Family Coach has] put me in touch with a youth worker for my eldest who has learning difficulties and 
because of it he‟s started going skateboarding in the evening now and my other daughter has started doing 
cheerleading, and they‟re paying for swimming and gym membership...everyone in the house just seems a lot 
happier, there‟s more out there than just going home.‟ (Sefton Parent) 
„We can just hop on a bus and do stuff together. Before we were just in the house, and that‟s where you stayed, 
it was getting us all down.‟ (Sefton Parent) 
„He was really by himself before but now he socialises and has many friends. I‟m really glad because at least 
the children can interact with other children and I can interact with other parents.‟ (Waltham Forest Parent)  
„Since [the FSA] contacted me, my son goes to school (nursery) and he is so happy now. He was crying to 
begin with, but now I don‟t even have to go in with him…I notice a difference now, he is happy now, when he 
comes back from school he just keeps playing.‟  (Waltham Forest Parent) 
„Our children don‟t feel left out, they‟ve got the latest kits, they‟ve got a year‟s membership which the other kids 
don‟t even have, she feels proud to go now, to see the smile on her face, it‟s wonderful.‟ (Sefton Parent) 
„It sounds like I‟m being very materialistic, but those things have helped… keep [daughter] normal and given her 
something to focus on.‟ (Sefton Parent) 
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due to changes in circumstance.  Children from families with a history of managing on a low 
income had long been excluded from the opportunity to engage in the activities their peers 
took for granted. 
4.4 Addressing Barriers 
This theme explores the barriers that parents can face in accessing family support, 
employability provision and employment.  Whilst particular barriers can be identified, two 
different although often related approaches characterise local pilot provision: information and 
signposting to local provision; and, holistic personalised packages of support. 
4.4.1 Providing packages of support 
Wrap around, holistic ‘family-focused’ provision, that is flexible and tailored to 
individual strengths and needs is a common feature of pilot approaches.  Qualitative 
evidence gathered across the local evaluations suggests that these are effective at engaging 
and supporting parents on low incomes and in poverty.  These approaches are delivered by 
the local pilot programmes in Hammersmith and Fulham, Islington, Sefton, Waltham Forest 
and Westminster.  This model of support will be provided by the Volunteer Family Mentors in 
Knowsley (and just starting to be delivered at the time of our fieldwork).  The Tyne Gateway 
Pilot provides personalised support to the Community Entrepreneurs that the pilot has 
created.      
A personalised approach means that it is tailored to the particular parent or family‟s strengths 
and needs.  Flexible approaches are responsive to issues as they arise and are not limited 
by, for example, traditional boundaries between or limits on provision.  Taking a holistic 
parent or family-based approach means that multi-agency support can be provided by a 
multi-agency team or co-ordinated by a caseworker.   
This approach characterises the effective support identified in the themes explored so far in 
this section: it engages parents and families; it support parents effectively, by understanding 
them as parents with families and not only as adults; and, it enables resources to be 
provided or co-ordinated in order to support employment and employability as well as 
alleviate the impacts of poverty.  It also means that the barriers that parents face in 
accessing services, employability provision and employment itself can be addressed in a co-
ordinated way.  By providing a package of support, barriers are not addressed in isolation.   
Parents who participated in our evaluation activity highlighted how the one-on-one support 
they receive from a caseworker provides them with emotional support as well as the practical 
support that has been described here thus far.  Parents value having the support of a 
single worker who brokers a range of provision and supports them as they access it 
and progress along a pathway to employment and family wellbeing.   
Box 4.12:  Parents describe the importance of  a supportive caseworker  
„If I hadn‟t met [the Family Facilitator], who knows what I would be doing now? I would love to be able to make 
someone feel how [the Family Facilitator] has made me feel.‟ (Hammersmith and Fulham Parent) 
„IWP has had a big impact on me ... I couldn‟t discuss problems with my family.  My parent officer and his team 
have provided me with a lot of support‟. (Islington Parent) 
„A couple of months ago I didn‟t expect any help at all.  My Parent Officer has helped a lot ... providing a safety 
net and shadow for me.  I now know I need to go to children‟s centres ... I have direct contact with my Parent 
Officer and speak to him when I need to‟. (Islington Parent) 
„They help you but they push you as well.  It‟s like they say, they‟re promoting, you know you‟re not alone.‟ 
(Sefton Parent) 
„I never thought I‟d get that support, you know thinking that there is someone out there for you, you‟re not on 
your own… it‟s given me the incentive to get up and go, they‟ve given me something for free so I‟m thinking 
„right, I‟m going to utilise it.‟ (Sefton Parent) 
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4.4.2 Partnership working 
Delivering effective packages of support requires partnership working.  There is a 
wealth of evidence from previous evaluations across public policy that effective partnerships 
take time to develop
19
.  The local LAIP evaluations provide further evidence of this and that 
the pilot is driving partnership working locally.  As well as partnerships for referral routes, 
outlined in Section 4.1.1 above, time is required for those pilot staff supporting families to 
map and access local provision.  As with those referring to pilot support, pilot staff 
themselves require time to learn about and trust local provision that is effective.  Evidence 
suggests that developing effective partnerships takes an ongoing commitment of time, 
resources and effective communication.   
Staff who come together from different agencies take time to learn about each other.  The 
Waltham Forest „Family Partnership Model‟ is a multi-agency approach with a team including 
housing, health, family and benefits specialists.  Training was developed for all staff to 
develop shared understandings, and whilst time was required to establish joint working 
relationships, these are now reported as highly effective.  In Westminster, the „Keyworker‟ 
approach of drawing together existing posts from a range of agencies has required a great 
deal of time to establish.  Keyworkers were unsure as to how the pilot could support them in 
their own organisation‟s or agency‟s aims and therefore of the incentive for them to engage 
in pilot activity.  Different organisations and agencies have different administration systems, 
making information sharing difficult and new LAIP systems may have initially been perceived 
as adding to an existing bureaucratic burden on both staff and parents.  An ongoing 
programme of training and awareness raising activity is now in place.    
The local LAIP programmes commonly involve a partnership between „children‟s services‟ 
and „economic regeneration and employment‟ directorates.  As well as bringing front-line 
provision together as discussed here, strategic partnerships are being developed by local 
LAIP programmes.  Evidence from the local evaluations indicates that learning is taking 
place between local authority directorates.  Strategic engagement is important for ensuring 
that the learning from pilot provision is taken forward, although this is returned to under 
„sustainability‟ below. 
4.4.3 Childcare 
Pilot staff, partner providers and parents participating in the local evaluations stated 
that childcare was the most important barrier to parents engaging with employment 
and employability support.   Awareness of and confidence in childcare was one dimension 
to this.  But, of reportedly greater significance is access to affordable childcare.  This has two 
dimensions: the cost of childcare being prohibitive for those entering employment; and, the 
availability of childcare that is local and flexible to employability and employment activity. 
Providing support for childcare was a key element of the rationale for the model of pilot 
support in Hammersmith and Fulham and Westminster, which both include dedicated funds 
for childcare provision.  In both these pilots the provision of funding for childcare has become 
recognised as an effective „hook‟ for engaging parents.  In Islington, the focus is on 
supporting parents to access children‟s centre provision and on brokering access to 
affordable childcare on behalf of parents engaged.  In Sefton, the flexible fund that supports 
                                                     
19
 For a comprehensive discussion of the background and practice of strategic and operational partnerships in 
public policy see: Sullivan, H. and Skelcher, C. (2002) Working Across Boundaries: Collaboration in Public 
Services, London: Palgrave Macmillan 
„[The Family Coaches] are nice, down-to-earth, not „we‟ve been sitting in an office for 20 years we‟ve no idea of 
what family life is like, and here‟s our expectations‟, pinpointing like that, and as blunt as that.  They‟re not like 
that.  They‟re friendly and supportive.‟ (Sefton Parent) 
„When I was ringing the housing association they weren‟t ringing back. [the housing officer] sent an email and 
then gave me a list of actions to do. She would phone me and say, „now do this, And I find that a little bit easier‟ 
(Waltham Forest Parent) 
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the work of Family Coaches can meet childcare costs that parents incur.  It is also one of the 
main areas of support under the Cornwall Enabling Fund.  Childcare is important for 
employment, but also for employability and family activity.  For example in Hammersmith and 
Fulham and Sefton, parents and stakeholders identified how childcare is required for parents 
to attend parent-focused support for instance with debt or housing as well as for job 
interviews and job search activities.   
 
Evidence from the Knowsley and Tyne Gateway LAIPs indicates that support with childcare 
was essential for the engagement of the parents in the training for, and delivery of, their 
community-based models.  These parents told us that without childcare provision they would 
not have accessed, or would have been unlikely to access, the training provided and would 
not have taken the roles these two pilots create.   
In Westminster, childcare costs are met for the first six months of employment.  At the time 
of our fieldwork no parent had reached the end of this period.  When pilot support is 
withdrawn, parents will move to receipt of Tax Credits, which they will be required to top-up 
from their salary.  Although no parent had yet to reach this stage, there were concerns 
Box 4.13:  Hammersmith and Fulham provide access to childcare to support 
employment and employability activity. 
In the Hammersmith and Fulham pilot, it was recognised from the outset that the most „hard-to-reach‟ parents 
struggled to engage with employability and employment services because they had difficulties in accessing, and 
paying for, quality childcare.  Therefore, a flexible offer was built into the pilot model, which frontline workers in 
Family Solutions (the pilot-funded service) could use to help parents who were ready to improve their skills and 
employability. 
The pilot funds pay for childcare places with affordable local providers so that: parents can attend basic skills or 
vocational training for the duration of their course; and, do work experience, work trials or volunteering to build 
up their skills.  There is also an eight week offer of half a day of childcare in each week that parents can use to 
search for jobs, work trials and volunteering placements.  Once parents find work, the pilot covers the cost of 
childcare for the first three months of employment as a transition period.  The childcare is brokered by the 
Hammersmith and Fulham Early Years and Childcare Service on behalf of Family Solutions.  
Family Solutions workers have found that this flexibility helps to encourage parents to take up training and job 
search, allowing barriers to employment to be removed quickly and helping to persuade parents that 
engagement with the pilot service is valuable.  The ability to source quality childcare quickly is seen as a major 
step forward by local stakeholders; they consider that the most innovative aspect of the pilot is the „folding in‟ of 
a number of previously discrete services into one holistic service.  The offer of free childcare is probably the 
most important aspect of this: 
„The main issue for parents getting back to work is childcare. If this isn‟t offered then parents won‟t engage in 
training… free childcare is a huge selling point and very, very innovative.‟ Children's centre worker 
Parents also held this view, and thought that the Family Solutions offer in Hammersmith and Fulham enabled 
them to look for work, learn new skills, and make faster progress back to employment – whilst being reassured 
their child was being taken care of: 
„[childcare is] really really important, because I try to do most of the job search when he‟s at school, but I often 
have to rush to school to pick up the kid, and this often coincides with interviews or meetings with job agencies.‟ 
Parent  
It was intended by pilot staff that childcare should also make a positive contribution to the child‟s development, 
helping parents to see childcare as a positive investment in their families as they return to work.  In the eyes of 
parents, childcare has also led to wider improvements in children‟s and families‟ wellbeing, because it enables 
children to learn in a safe setting and socialise with others. 
„It‟s been brilliant because [my daughter] has come on a hell of a lot since she‟s gone to nursery… She‟s more 
confident, she‟s saying a lot more words, she‟s just more happy, she‟s got friends in nursery now. She‟s more 
happy, more running around screaming, eating a lot more, her sleep pattern‟s a lot better as well.‟ Parent  
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emerging through our local evaluation that parents may not have sufficient funds to pay the 
advance fees that childcare providers require (commonly a month in advance).   
Pilot evaluations suggest that parents supported to increase their employability and 
enter employment require flexible childcare that is available at short notice and that 
does not stick to rigid morning or afternoon sessions.  Pilots have developed working 
relationships with childcare brokers, primarily their local Family Information Service (FIS) but 
also with providers in order to achieve this.  The clear message emerging from the local 
LAIP evaluations is that a resource to enable access to flexible childcare provision is 
essential for parents returning to work.  There are therefore concerns about how parents will 
be supported in this way once pilot funding comes to an end.   
There is some evidence that although once their children access childcare parents are 
broadly positive, some are concerned about „work-life balance‟.  In considering a return to 
work parents take into account not just the cost of childcare and how this will impact upon 
the wage that they take home, but also how this will impact upon the time they spend with 
their children and their familial relationships. As parents move into part and full-time 
employment this can be explored by the evaluation in more detail.   
4.4.4 Local provision: awareness and access 
In North Warwickshire the mobile BOB service takes provision to local rural communities.  
High levels of access suggest that this is an effective technique for engaging people in these 
areas, with more than eighty per cent of those accessing CAB services in this way being new 
to the organisation.  Evidence from the parents interviewed as part of the evaluation 
emphasised the importance of local delivery, especially when they are at some distance from 
previous service points and transportation options are limited.     
Where pilots are providing more intensive support, the local evaluations suggest that 
there is a low level of awareness of local provision, and suspicion of some 
mainstream provision, amongst the families that are engaged.  Overcoming these 
barriers requires a flexible approach that is able to move beyond signposting to supporting 
access for the most marginalised families.  This is not to suggest that all families require this 
„hand holding‟ approach, but in this way the most marginalised families can build confidence 
to access services independently.   Evidence from Waltham Forest indicates that minority 
ethnic families can be isolated in dense, urban settings. 
Box 4.14:  Parents in Tyne Gateway talk about balancing childcare with employment 
„It makes us feel a bit, a bit sad... when me kids have got things going on at school, you know I used to go to all 
their assemblies and things like that but again I can‟t attend them because I‟m working and it does, it makes us 
feel a bit awful and awkward but there‟s got to be a compromise hasn‟t there because you either don‟t work and 
you can do them things with your kids or you work and you go out and provide for your family but then 
something‟s got to give hasn‟t it. So you‟ve got to balance it up to what‟s priority and what‟s important and 
maybe how you can make it up in other ways.‟ 
„The older ones are loving it because they get the house to themselves, the younger ones are finding it hard 
time wise because I‟m not seeing them much...but they‟ll have to learn to cope won‟t they?‟ 
Box 4.15:  Waltham Forest parents explain how casework support builds confidence 
„Before I was very scared to come out of the house but a lot of confidence has been built now because I‟m 
aware if I need anything the confidence is there. Now, I‟m finding out a lot about things about things that are 
available and accessible. Before I wasn‟t aware of them.‟  
„Before I wouldn‟t speak up, I didn‟t take my rights but „I‟ve been made confident by [FSA].  She has taught me, 
showed me how to be confident.  She told me what my rights are and how to go and get those rights.‟ 
„When I was ringing the housing association they weren‟t ringing back. [the housing officer] sent an email and 
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In Knowsley the Volunteer Family Mentors who contributed to the evaluation described how 
they had learnt about local provision through the training provided.  They felt that this 
increased awareness would be beneficial to them and their families, as well as the families 
that they will go on to support.  The Workforce Development aspect of the Cornwall pilot, 
which was beginning delivery at the end of the fieldwork period, also seeks to raise 
awareness of child poverty, and the resources in place to address it, with members of the 
children and families workforce and their partners across the county.  This includes 
presentations from different providers and the opportunity to make links with different 
agencies as part of the training provision.    
4.4.5 Housing 
Housing is an issue that is being addressed by pilot programmes in Cornwall, Hammersmith 
and Fulham, Islington, Sefton, Waltham Forest and Westminster.  Housing acts as a 
barrier in a number of ways: when living in unsuitable accommodation, parents can 
feel unable to work towards other goals; the costs associated with housing that are 
incurred when moving from benefits into employment can be a barrier; and, poor 
housing is a barrier to child and family wellbeing.  In Cornwall delivery is about to begin 
on the „Debt Care Pathway‟, which seeks to enhance the role of social landlords in both 
identifying families suffering or at risk of poverty and helping address their needs.  This will 
provide valuable learning on how social housing landlords can help their tenants address 
issues of debt, which often accompany moves to new housing particularly when at short 
notice.  In Westminster, funds are provided to those entering employment in order to counter 
the reduction in housing benefit that applies and thus easing the transition to work.  Only a 
small number of parents had accessed this support at the time of our fieldwork and as 
parents move into work valuable learning is expected to emerge.   
Private rented housing costs are particularly acute in London.  In Hammersmith and Fulham 
and in Waltham Forest, caseworkers support families by ensuring that problems relating to 
poor housing conditions are addressed with landlords and support families to explore re-
housing options where this appropriate.  Re-housing may be about identifying housing that is 
more affordable, and not only about housing that is in a proper state of repair and that is 
suitable for family size.  In Waltham Forest a housing adviser is a member of the Pilot multi-
agency team, and monitoring data indicates that over a third of all families supported have 
received assistance with housing issues.  For families where housing is identified as an 
issue the housing adviser visits them in their home to assess their accommodation and find 
out about any issues with landlords, disrepair or contracts.  Disrepair is the most common 
problem.  Many of the families engaged by the pilot reportedly lack awareness of the housing 
system and their rights and entitlements.  The pilot emphasises supporting parents to take 
action for themselves by providing them with information and guidance to build confidence.   
In Sefton, planning for the pilot identified that some families may require support with rent 
deposits and housing-related costs.  At the time of our fieldwork, none of the families 
engaged by the pilot had yet required this resource.  But there were families who were in 
unsuitable accommodation and who required specialist support from partner agencies.  The 
pilot „Innovation Fund‟ has awarded funding to a local voluntary and community sector 
housing support organisation to provide an additional post to focus support for families.  The 
worker will also provide referrals to the pilot Family Coaches for broader support.   
Housing, like benefits, is a complex area.  The evidence from the local LAIP 
evaluations that are addressing housing issues indicates that specialist support is 
required.  This is achieved by including housing expertise within pilot teams or through 
establishing referral and partnership arrangements with specialist agencies.      
then gave me a list of actions to do. She would phone me and say, „now do this, and I find that a little bit easier.‟ 
Local Authority Child Poverty Innovation Pilot Evaluation: Second Synthesis Report 
 
 
 
 
 49 
4.5 Innovation and Sustainability 
This final theme explores what stakeholders consider to be the innovative features of local 
pilot programmes.  It also explores how local areas will learn from innovation and how 
sustainability is being explored. 
4.5.1 Innovative practice 
Where it is being delivered, provision that centres on support that is parent or family-
focused, flexible and supported by resources is identified by stakeholders in local 
pilot programmes as innovative.  In Hammersmith and Fulham, Islington, Sefton, Waltham 
Forest and Westminster, stakeholders consistently identify these features (and identified 
above as emerging as themes of effective support) as innovative.  As this report has 
described, in Cornwall and Kent the provision of flexible and accessible funds available to 
support the work of mainstream agencies is identified as meeting a need that mainstream 
and existing funding cannot address.   
The local evaluations suggest that there is not a ready workforce for the provision of the 
family-focused employment support that many of the local pilots provide.  Those who have 
traditionally provided employment support find that they need to learn about family and 
parent support; those working in family services find they need to learn about employment 
and employability provision.  Few have experience of true family-based models
20
. 
The pilot programmes in Tyne Gateway and Knowsley offer innovative approaches to 
community capacity building and involving local people in delivering services.  
Knowsley is supporting local parents through a training programme into new Volunteer 
Family Mentor roles, which will support local families address their barriers to learning, 
employment and family wellbeing.  They have access to resources and are managed by a 
coordinator, who matches referred families to Volunteer Mentors.  In Tyne Gateway local 
parents have completed training to access 20 full-time employment Community Entrepreneur 
roles.  Each Community Entrepreneur will develop a local project (which in some cases may 
become a social enterprise).   
                                                     
20
 A review of family-based approaches across welfare provision found that there are few examples of 
mainstream practice (Morris, K., et al. (2008) op. cit). 
Box 4.16:  Community Entrepreneur projects in Tyne Gateway 
The Community Entrepreneurs trained, employed and supported by the Tyne Gateway pilot have been working 
since the beginning of the year to explore opportunities in the communities where they work to develop projects 
that will support employment.   
At the end of March 2010, a number of projects were taken forward to a sub-group of the Steering Group for 
initial consideration. The sub-group also comprised a range of additional stakeholders and its remit was to 
provide an early feasibility review prior to approval by the full Steering Group. In retrospect, it was felt that the 
sub-group provided an additional hurdle and process of review which had the potential to slow momentum and 
future plans are for projects to be submitted directly to the Steering Group. 
A total of four projects were approved by the sub-group to commence at end of March 2010: 
▪ Blossom Forth – Childcare and Support Workers for Disabled Children: there exists an identified gap 
in support to families with disabled children, and which acts as a barrier to child wellbeing and parental 
employment. The Project will recruit, support and train parents and carers to become childminders/support 
workers, and with the aim of becoming a social enterprise. Core to expected funding will be public service 
contracts with the local councils, Primary Care Trusts, adult learning providers, and others in response to 
national policy guidance on greater provision of support to families with disabled children. 
▪ Crystal Clear – Interpreting Services: training of local members of ethnic minority communities to 
become Community Interpreters. There remains a shortage of interpreters in the locality with services 
bought in from other localities and even regions by the council, local health and justice systems, for 
example. The project will be developed as a social enterprise and seek to win locally commissioned  
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In Kent, a programme of locally developed projects has been supported by the pilot.  These 
have been commissioned through four of Kent‟s „Local Children‟s Services Partnerships‟.   
This includes a combination of locally tailored versions of key pilot activity (see summary in 
Section 3) as well as locally-led projects.  These 20 local projects include the two targeting 
young parents that were outlined at 4.3.3.  Other examples include a „Bulk Buying‟ project 
(RShop) where local residents have come together to open a shop in a local school that will 
provide basic and family essentials at discounted prices, purchased in bulk from 
supermarkets and other sources.  Many of these projects are still in development and our 
local evaluation is supporting the pilot team in evidencing their outcomes.  The Kent 
evaluation indicates that whilst this approach has resulted in a wide ranging programme of 
local projects in support of the overall aims of the pilot, it has been time-consuming to 
develop and administer.  Small community projects can lack the infrastructure to develop 
robust administrative systems.  Working through local partnerships requires clear processes 
and support in working within a county-wide programme approach.  Meeting these demands 
has required significant pilot management resources. 
In North Warwickshire the BOB service uses a mobile bus, which has been used before in 
other initiatives for different purposes across the country.  Stakeholders identify the 
innovation in this programme as being the careful and sophisticated street level targeting, 
and the partnership of different agencies that deliver their services through the „Branching 
Out Bus‟.  By developing to reflect a „BOB without the bus‟ approach, the financial inclusion 
agenda is being promoted through outreach across a range of settings.  Indeed, partnership 
to promote financial inclusion and address child poverty itself is an innovative feature 
the local Pilot programmes are developing (see also 4.4.2). 
4.5.2 Changing mainstream practice 
All of the local pilot programmes are committed to learning from their provision in order to 
inform mainstream practice.  In Westminster, the pilot aims to achieve cultural change in the 
way that providers deliver employment support in order to address child and family poverty.  
As discussed earlier, they have found barriers in engaging busy front-line staff.  In Cornwall, 
following some delays in implementing the Workforce Development strand, this programme 
is now underway.  The pilot has faced challenging barriers in developing this service as the 
local authority undergoes a period of considerable change, after becoming a unitary authority 
in 2009 and the development of multi-agency „locality‟ teams, which as described previously 
offered both opportunities and challenges.  In Kent, training and awareness-raising has been 
delivered to 70 front-line professionals working with families on low incomes to raise 
awareness of both new pilot and existing provision.  This aims to improve referral routes and 
promote access to the pilot Hardship Fund.  What these three local evaluations have 
suggested is that workforce development needs to be well structured, well planned and 
well resourced.  It requires dedicated activity so that awareness raising and discussion of 
new and innovative practice is not experienced or perceived as an „add on‟. 
contracts. 
▪ Home Buddies – Supporting Young Tenants: Young people who have sustained a housing tenancy will 
be trained to support other young people/families to achieve a secure tenancy both through accessing all 
the relevant services available and emotional support at key, often „out of hours‟, times. Within this target 
group around 40% of introductory tenancies are broken in the first year leading to increased vulnerability 
and related poor experiences and outcomes (alongside greater costs of provision). South Tyneside 
Homes are the initial key employer. 
▪ The Piggy Bank – Financial Inclusion in South Tyneside: to reduce the use of doorstep lending and 
increase financial literacy by developing an embedded credit union service in schools, children‟s centres 
and colleges, and as the basis for further expanding family-friendly financial inclusion projects. Support 
sources include the local credit union, the council illegal money lending team and DWP Financial Inclusion 
project. 
The pilot was presented with the „Award for Supporting Parents and Families‟ at the 2010 4Children National 
Children‟s Stars Awards in June 2010 in recognition of its innovative approach. 
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In addition to the innovation of developing a database for targeting through the use of 
housing and council tax benefit data (see 4.1.1), the Islington pilot aims to change the 
mainstream practice of employment services and other authority provision that targets or 
supports disadvantaged parents and their families.  As outlined in the summary presented in 
Section 3, early learning from „process mapping‟ with services indicated that affecting 
mainstream change was demanding in both its scope – the number of services that need to 
be engaged – and its scale – the change required to achieve best practice.  As a result, a 
new „Workforce Development Team‟ has been created.  They will support local authority 
directorates in achieving their required child poverty outcomes, and in developing new 
practice towards this, as the result of strategic change achieved by the pilot.  The pilot Board 
is chaired by the council‟s Chief Executive, who took recommendations about the high 
degree of change required to achieve best practice to the Local Strategic Partnership (LSP).   
It was subsequently agreed at the LSP that all directorates across the council will be 
required to include child poverty targets, linked to those within the Local Area Agreement, in 
the „Service Plans‟ that they develop this year (2010-11).  Child poverty priorities must also 
be included in staff performance reviews, embedding child poverty as equalities targets have 
been across the Council.  The Workforce Development Team will also work with the 
authority‟s partners. 
Evidence from these LAIP programmes indicates that innovative practice can cause 
tension as it challenges established practice.  This echoes findings from evaluations of 
previous change programmes
21
.  The emerging learning from the examples outlined here is 
that changing mainstream practice requires high level leadership and commitment.  
Achieving new ways of working requires dedicated project management resources.  Both of 
these outcomes require resources of time as well as money.   
The delays that almost all of the local pilot programmes experienced in implementing their 
provision also illustrate how new and innovative practice takes time to develop and 
deliver.  Project and pilot management teams have been required to spend a great deal of 
time working with partners at strategic and front-line levels to raise awareness, develop 
partnerships, and embed new practice. 
                                                     
21
 Examples include the national evaluations of Health Action Zones (DoH, 2002), Children‟s Fund (DfES, 2006), 
and Guide Neighbourhoods (DCLG, 2007). 
Box 4.17:  Developing new Family Group Conferencing provision in Kent 
The Kent LAIP is developing Family Group Conferencing as a technique to engage families in a process that 
helps them to develop a family action plan and the resources to achieve it. The process is expected to enable 
families to address problems they can tackle within the resources they have available in the wider family and 
from the local and Pilot services that are available to them.  
Family group conferencing was developed to support families to address problems associated with children at 
risk of going into care. In Kent it has been trialled in one area to facilitate a few families to resolve problems 
over school attendance.  The pilot is exploring how it might be used to help families on low income and with 
complex needs to address their situation and progress towards improved family outcomes.   
A comprehensive training programme was developed and delivered by the pilot team, targeting Family Liaison 
Officers, Parent Support Assistants and other frontline staff in schools, children‟s centres and community 
services.  The training established: which families might be suitable for referral; the referral process; how to 
prepare families for a conference; and, the conference process itself. 
In the first months of delivery, few referrals were made and the progress is far behind the initial target of 120 
families to be engaged during the life of the pilot.  Frontline staff were invited to a workshop to explore why this 
might be the case.  It was established that these staff were unsure of the provision and its appropriateness for 
families they were working with.  This was linked primarily to the use of the approach for child protection.  The 
participating staff saw conferencing as a social work technique that they were ill-equipped to recommend or 
support.  They also saw the process as resource intensive and requiring a great deal of paperwork. 
As a result, the pilot team have undertaken discussions with agencies and staff across the target areas to revisit 
the themes of the training, raise awareness and address directly these concerns.  They have attended multi-
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4.5.3 Sustainability 
As the first interim report described, each of the pilots had invested time and effort in 
positioning themselves and establishing locally appropriate arrangements for the 
mainstreaming of new practice found to be effective.  Across the pilots activities have 
continued to evolve, with the involvement of both previous and new partners helping to 
„embed‟ aspects of provision on a wider basis.  In both of these areas the pilots are 
progressing well, although of course their successes in this area will only be evidenced later 
in the programme. 
In several cases the pilots have contributed to the embedding of child poverty as a 
shared priority for the authorities and their partners.  The achievement of the Islington 
pilot in embedding child poverty priorities across the authority illustrates how the themes 
from the LAIP programme can be sustained.  Yet this does not mean that the „Islington 
Working for Parents‟ or the „Workforce Development‟ teams, funded by Pilot resources, 
themselves will continue.  In this pilot and others, stakeholders who participated in the local 
evaluations raised questions about the sustainability of local programmes.  Although 
evaluation evidence thus far suggests that they are effective, there are concerns that in the 
current economic climate, with budgets being reduced for local authorities, the resource 
intensive models implemented by some pilot programmes may not be supported.  To counter 
this, there is a commitment to learn from effective practice by the strategic boards that 
oversee each of the pilot programmes.  Where these Boards and strategic engagement is 
underdeveloped (in a very small minority or areas), pilot teams recognise this and work 
programmes are underway to build engagement and commitment.   
It will be important that the structures developed by local pilots are exploited to promote 
learning and promote new practice.  The Knowsley pilot is embedded within a structural 
approach to learning about effective ways to address child poverty and to learning from pilots 
and innovation.  The final evaluation report will explore how strategic commitment to learning 
– across the partners engaged in LAIP programme boards – translates into sustained and 
mainstreamed new practice.  Discussion earlier in this section suggests that there may be 
resistance to embedding new practice within mainstream services.  The themes of 
opportunities for the pilot to engage with the emerging agenda for local authorities are 
returned to in our „Conclusion‟. 
agency meetings, staff meetings in front-line services and worked with a range of stakeholders from statutory 
and non-statutory settings.  Referrals have now started to increase from nine by March to 20 by June 2010.  
They are also exploring setting targets for referrals in the service level agreements held by the local authority 
with local services supporting vulnerable families.   
Box 4.18:  Knowsley’ s ‘Child Poverty Programme’ approach  
Knowsley‟s Innovation Pilot is part of a structured ‟Child Poverty Programme‟, which has been further 
developed since our first synthesis report.  The programme approach is intended to ensure that learning from 
different child poverty activities is brought together and managed in Knowsley; and, to provide a structure 
through which to deliver the duties of the Child Poverty Act 2010. 
The Programme Board membership has been agreed and includes representatives from: Health; Regeneration; 
Early Years; Crime and Disorder; Policy; Further Education; the City Strategy; CVS; Jobcentre Plus; and, 
community representation is to be developed.   There are four theme groups („Work Streams‟) that mirror the 
„building blocks‟ suggested by the CPU to structure strategy to address child poverty.  The theme groups are:  
▪ Employment and Adult Skills; 
▪ Education, Health and Families; 
▪ Housing and Neighbours; and, 
▪ Financial Support. 
This structure has been agreed to conduct the child poverty needs assessment and develop the child poverty 
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4.6 Summary  
This section has discussed the emerging learning that is identified from the synthesis of the 
ten Local Authority Child Poverty Innovation Pilot programme evaluations.  The discussion 
has shown that although there are common themes, there is a variety of approaches as local 
areas explore innovative ways of: supporting parents into employment; and, supporting 
parents and families to access a range of local provision to increase wellbeing. 
The findings in this section draw on analysis of primarily qualitative data.  This analysis 
suggests that: 
▪ Combinations of approaches are required to identify targeted parents and families and to 
promote referral and self-referral.  Techniques include: publicity; outreach; data-led 
approaches; persistence; and, work with partners.  Although it is time consuming, 
developing relationships with partners is important as they can take time to develop 
confidence in new provision.     
▪ When working with parents and families to provide support beyond signposting, needs 
assessment is an ongoing process.  Family-based approaches do not necessarily 
engage the whole family, but they do take each of the individuals and the family as a unit 
into account.  It is important to understand the responsibilities and perspectives that 
parents have and not to see them as adults who may or may not have children. 
▪ There is a high demand for the flexible and holistic approaches to supporting parents 
towards employment that many of the pilot programmes provide.  Effective approaches 
are delivered by a caseworker who can access resources and co-ordinate multi-agency 
responses to an action plan that is „owned‟ by a parent or family and that demonstrates 
strategy.  It will be open to review: 
„It may not work, we may only need this for us to do the strategy.  We don‟t know; we‟re going to see‟ (Board 
Member) 
The Innovation Pilot is within the „Education, Health and Families‟ group.  Each group is chaired by a member of 
the Board.  Each group also has its own Steering Group.  The Steering Group will work with the Chair to gather 
intelligence from across the theme area and then inform the Board, who will assemble the strategy.  Each group 
has Terms of Reference.  The aims for „Education, Health and Family‟ (and mirrored across the different 
groups) include: 
▪ To monitor projects within the theme group; 
▪ To review all relevant existing provision and to map gaps in provision; 
▪ To identify projects/services to address the gaps;  
▪ To deliver a needs assessment for the theme;  
▪ To develop a child poverty strategy for the theme; and, 
▪ To consult with children and families. 
The theme Steering Group meet quarterly and involves a range of local authority Directorates and local 
agencies and organisations, including: 
PCT;                                                                                                                        Teenage Pregnancy; 
Schools;                                                                                                                   Play Service; 
Children‟s Centres;                                                                                                  Youth Service; 
Childcare providers;                                                                                                 Home Start; 
Family Support Services;                                                                                        Knowsley Young Carers; 
Disability Services;                                                                                                  Knowsley Parent Forum; and, 
Domestic Violence Support Teams;                                                                        Substance Misuse Team. 
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progress.  These coordinated approaches mean that the barriers faced by parents can 
be addressed together. 
▪ The provision of resources to parents and families brings immediate alleviation of 
poverty.  Including these within a package of support is more likely to lead to sustainable 
impacts.  Signposting and supporting access to local provision can enable families to 
engage with services for the first time and also build longer-term impacts. This includes 
support with debt and money management. 
▪ Addressing the circumstances of low-income families and engaging them in pathways of 
progression towards employment and family wellbeing brings benefits for the family as a 
unit as well as the individuals within it.  Children and young people can benefit from 
support that their parents receive to achieve individual and family change, but there 
remains a need for direct support.  This support can enable children and young people to 
sustain existing and develop new friendship and peer networks. It can enable them to 
engage in activities that their peers may take for granted. 
▪ Three of the pilots focus upon community capacity building approaches, supporting local 
people to take action to address their own and their community‟s disadvantage.  Their 
experiences so far illustrate how supporting this activity is time and resource intensive. 
▪ All of the pilots have developed locally appropriate strategic structures, involving a range 
of local partners and key stakeholders, in order to influence mainstream practice and 
embed the effective features of the pilot provision.   New and innovative practice can 
create tension by challenging established procedures.  Exploiting strategic structures 
and partnership arrangements will be key to influencing long-term change. 
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5 Conclusion 
This report has presented interim findings from the national evaluation of the Local Authority 
Child Poverty Innovation Pilot (LAIP).  The report presents an outline of each of the ten local 
pilots, describing their key activities and the progress that they have made in responding to 
challenges and implementing delivery.  The report has also discussed the key learning that 
emerges from our synthesis of the ten local evaluation reports. 
5.1 Synthesis Evaluation Key Findings 
▪ The ten LAIP programmes are now all well developed and in their delivery stage, but the 
monitoring data that they have been able to supply to date has been inconsistent; 
▪ The pilot reflects a true pilot ethos and local programmes have been able to be flexible 
and responsive to the issues that they have encountered; 
▪ The local pilot programmes are delivered by local authorities in both strategic and 
operational partnerships, involving a wide range of local providers and including 
voluntary and community sector organisations; 
▪ The pilot programmes provide learning about how low income and disadvantaged 
parents can be identified and engaged in support that addresses family barriers to 
support progression to employment; 
▪ Packages of support appear to be effective when they are coordinated by a caseworker 
and supported with flexible resources that address family barriers and are linked to 
progression pathways; 
▪ The programmes demonstrate how outreach and supported signposting can promote 
access to local provision that promotes financial inclusion and family wellbeing; 
▪ Community capacity building approaches appear to be well supported by local 
communities and the professionals that work with them, but they can be resource 
intensive;  
▪ Management and strategic structures developed for pilot purposes need to be well 
positioned within broader local arrangements in order for learning to be promoted and 
new practice embedded; and, 
▪ Across our findings, time emerges as an important dimension: time taken to explore and 
develop pilot provision; time to identify, engage and support parents and families towards 
outcome; and, time to identify and build relationships with partners.  Our next report will 
explore how these elements relate to the time required to achieve different outcomes 
with different groups. 
5.2 The Innovation Pilot and the Coalition Government Priorities 
Section 2 outlined the background to, and context for, the LAIP, including the priorities of the 
Coalition Government.  Now that the interim findings from the ten local evaluation reports 
and their synthesis have been discussed, the ways in which the learning from the LAIP can 
inform these priorities can be identified.  
The Coalition Government has begun to take action to reduce expenditure across 
government departments in order to address the deficit.  As local authority budgets are 
reduced, the removal of ring fenced funding and the emphasis on effective provision that can 
demonstrate outcomes offers opportunities for LAIP provision to influence local priorities and 
action.  The learning from each of the local LAIP programmes and from the synthesis 
evaluation should provide a valuable resource for government nationally and locally as child 
poverty needs assessments and strategies are produced.   
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5.2.1 Addressing poverty and increasing parental employment. 
The ten local pilot programmes demonstrate how immediate impacts can be made on 
poverty and inequality by providing parents and families with resources to alleviate the 
effects of living on a low income.  They also demonstrate how parents and families can be 
signposted and supported to access local provision, which can be expected to address 
inequality of outcomes in the longer-term.  The interim evaluation suggests that the provision 
of resources that support parents and families to engage with progression or action plans 
towards employment will address the causes of child poverty and thus build long-term 
outcomes.   
5.2.2 The Big Society 
Involving and engaging local people in activity to build community capacity to address child 
poverty and family disadvantage is a theme of pilot programmes in Knowsley and Tyne 
Gateway.  Knowsley have exceeded their target for local parents engaged as Volunteer 
Family Mentors.  Tyne Gateway have provided a second round of Community Entrepreneur 
training to meet local demand, even though there are no more paid posts available.  These 
two pilot programmes indicate a high level of local interest in community action and will 
provide valuable learning for the Big Society agenda as they progress. 
5.2.3 Local delivery 
Although not all of the pilot programmes involve local communities in delivery, they do all 
involve the delivery of a locally developed understanding of, and response to, child poverty.  
Each of the pilots involves working with local services to develop responsive provision and to 
support parents to access that which is new as well as that which is already established.  
The programme has a true pilot ethos, with local authorities and their partners exploring and 
adapting their strategies and learning about ways of establishing and reaching local targets.  
5.2.4 Strengthening families 
Supporting and strengthening families is a theme across the ten pilot programmes.  There is 
evidence of the ways in which families can be supported to address the problems that cause 
strain on relationships between parents and within the family as a unit.  Accessing local 
services, adapting services so that they are responsive to family-based issues and take a 
family perspective, and supporting families to take action to address their needs by building 
on their strengths are all themes that the findings from the evaluation contribute to. 
5.3 Pilot Learning: the Four ‘Child Poverty Building Blocks’ 
In Section 2 the four child poverty „building blocks‟ were outlined.  Here the conclusions from 
the synthesis evaluation interim findings that are presented in the report are identified as 
learning about each of the four themes.   
5.3.1 Employment and skills 
▪ It is important to understand the responsibilities and perspectives that parents have and 
not to see them as adults who may or may not have children.  There is a demand for 
employment support that is delivered from this perspective.  It enables the range of 
barriers that parents can face in engaging with employment and employability support to 
be recognised and thus addressed. 
▪ Flexible packages that facilitate demonstrable progression, and provide incentives and 
resources to support this, are effective at engaging parents in pathways to employment. 
▪ Flexible funds can provide immediate alleviation of the impacts of poverty.  But without 
being part of a package of support or activity to address the causes of poverty this 
alleviation may not be sustained in the longer-term. 
▪ There are many families who are some distance from the labour market and face 
multiple barriers before the parents can begin to engage with employment support.  
When these barriers are addressed, parents are more able to consider and engage with 
employment pathways. 
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▪ Packages of training and support should be bespoke and tailored to parents‟ strengths 
and needs. 
▪ Volunteering is attractive to parents who are out of work, wish to gain new skills and 
move into or closer to the labour market. 
▪ Access to affordable childcare that is flexible and available is described by stakeholders 
and parents as a key barrier to parental engagement in employability activity as well as 
employment itself.   
5.3.2 Life chances and families 
▪ Parent- and family-based approaches are effective in engaging parents and families in 
pathways to employment and action to address the causes and consequences of 
poverty.   
▪ A flexible „caseworker‟ approach enables support to be tailored to parent and family 
strengths and needs. This means that those in need of the most intensive support can 
receive it. 
▪ Packages of support bring a range of benefits for individual and family wellbeing.  As 
these links are often inherent, a single intervention with an individual can also bring a 
range of individual and familial benefits. 
▪ Work with parents brings impacts for children and young people but there remains the 
need for direct work with them.  Support for children and young people that alleviates the 
immediate impacts of income poverty can enable their inclusion in school and peer 
groups, bringing positive impacts for their wellbeing. 
▪ Parents are motivated to engage in pathways towards employment so that they can 
benefit from increased income and raised aspirations, increasing their and their 
children‟s life chances.    
5.3.3 Financial support 
▪ Benefit checks can raise family income; the pilots have identified cases of mistakes in 
the award of benefits and the claims made by families. 
▪ There are high levels of debt amongst low income parents, with a range of associated 
problems including impacts on family wellbeing and disincentives to (re)enter the labour 
market. 
▪ The provision of financial resources can make an immediate impact on poverty and can 
support sustainable impacts.  There is a lack of accessible mainstream funds that can be 
used for this purpose.  
▪ Outreach can promote financial inclusion.  There is a large unmet need for specialist 
advice, which can reduce debt and make more resources available to low income 
families. 
▪ Financial inclusion activity with children and young people is well received by schools 
and parents as well as children and young people themselves. 
5.3.4 Place and delivery 
▪ Data can be brought together to understand and target neighbourhoods and families.  
Although child poverty exists in geographically bounded areas, it can be diffuse and a 
range of techniques are required to reach it. 
▪ Effective targeting of low-income families requires a range of techniques and 
approaches.  Work to raise awareness with local partners can be effective but must be a 
dedicated activity that is well structured and resourced. 
▪ Families in inadequate housing will benefit from specialist support to address this, with 
outcomes for family wellbeing.  Addressing housing need can address a barrier to 
parents entering employment. 
▪ Community-based models of support, that aim to involve local people and build 
community capacity, are well supported by the target communities and the stakeholders 
that know and work with them. 
Local Authority Child Poverty Innovation Pilot Evaluation: Second Synthesis Report 
 
 
 
 
 58 
▪ Outreach that is targeted at particular locales or through existing sites of provision 
working with low-income families can increase take-up of services. 
▪ Family provision will be well attended and accessed where it is well designed, well 
resourced and is thus accessible and not stigmatising.  Resources – money or practical 
– are required to support many parents and their families to access provision. 
5.4 Evaluation Next Steps 
The national evaluation of the Local Authority Child Poverty Innovation Pilot has two more 
phases to complete. 
There will be a third (short) fieldwork visit and data analysis phase in September and 
October 2010, which will focus upon establishing the outcomes that are evidenced within 
local pilot monitoring data.  Longitudinal work will be undertaken with beneficiaries who have 
participated in the activity reported here.  This outcome evidence will be aligned with the 
emerging messages of effective practice that are presented in this report (and the detailed 
findings of each local evaluation report).  Logic models will be used to map in detail the local 
pilot programme approach. 
This phase will include activity to identify the costs of, and in-kind contributions to, each of 
the LAIP programmes, building towards the cost effectiveness analysis of our final phase.  
The evaluation team will also continue to work with pilot monitoring data to ensure a full and 
comprehensive set is maintained by local programmes. 
The final and comprehensive phase of fieldwork will be undertaken in January 2011.  This 
will include final longitudinal work with beneficiaries as well as identification of learning from 
the pilot programmes‟ final stages, when the delivery models that have been developed are 
well established.  This will explore how learning about effective practice is expected to be 
mainstreamed and provision itself sustained, and how progress towards this provides 
learning for other local authorities.  The evaluation‟s cost-effectiveness analysis will be 
undertaken, and the local area mapping developed in full. 
The final synthesis report (March 2011) will provide evidence from the local evaluations of 
effective provision to address child poverty and increase parental employment and 
employability, and the learning for national and local government in achieving these 
outcomes will be presented. 
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Annex 1 Evaluation Methodology 
5.5 Evaluation Outline 
The first synthesis evaluation report
22
 described the research design and methods.  As 
described there and in the „Introduction‟ to this report, the national evaluation of the Local 
Authority Child Poverty Innovation Pilot (LAIP) is structured to provide: a local evaluation to 
each of the ten pilot authorities; and, a synthesis evaluation report that draws evidence and 
analysis from across these reports to provide learning for the Child Poverty Unit (CPU) and 
for local authorities and their partners. 
The evaluation methodology comprises two phases: 
▪ A developmental „scoping phase‟, which included supporting the LAIP authorities to 
establish output and outcome measures and appropriate data collection approaches; 
and,   
▪ A main „evaluation phase‟, which contains four distinct and complementary components. 
The components of the evaluation data collection and analysis are: 
▪ Component 1: Monitoring and Outcome Data Analysis – this component relates to the 
collection, review and analysis of pilot monitoring and outcomes („MI‟) data; 
▪ Component 2: Local Area Mapping – this component provides maps of local area data to 
provide context for beneficiary outcomes and understanding of pilot targeting and reach; 
▪ Component 3: Qualitative Research – this component is a programme of qualitative 
research with each pilot authority, their partners and the parents and children engaged in 
support;  
▪ Component 4: Cost Effectiveness Analysis – this component features an assessment of 
the cost effectiveness of each pilot, including direct and in-kind costs and will be 
provided at the end of the evaluation. 
There are four stages of qualitative evaluation activity, which structure our reporting and 
analysis: 
▪ Stage One – developing a detailed understanding of the LAIP (undertaken in October and 
November 2009 and reported in our first report
23
); 
▪ Stage Two – exploring progress with delivery and early impacts and outcomes (March 
2010 and reported here) 
▪ Stage Three – exploring impact and effectiveness and progress towards sustainability 
(planned for October 2010); and 
▪ Stage Four – exploring outcomes, impact, sustainability and mainstreaming (planned for 
January 2011).  
Further reports will be provided to CPU: in November 2010, linking evidence of outcomes to 
the emerging messages of effective practice that are identified and discussed in this report; 
and, in March 2011 when the cost-effectiveness analysis and full local area mapping 
analysis will be reported. 
5.6 This Report 
This second synthesis report is based primarily upon our „Stage Two‟ qualitative fieldwork, 
with some illustrative material from the developing local area mapping analysis.   
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5.6.1 Monitoring and outcome data 
As described in the „Introduction‟, there was limited monitoring and outcome data available 
from pilot programmes at the time of our analysis and reporting.  The evaluation team is 
working with CPU and the ten local programmes to ensure that more complete data is 
available for our next report.   
The evaluation was commissioned at the outset of the Innovation Pilot and began with a 
„scoping phase‟ that developed an evaluation plan with each of the LAIP authorities, as they 
finalised their delivery plans.  As part of this activity the evaluation team reviewed the outputs 
and outcomes that were identified for each of the programmes.   
The Innovation Pilot was established without a single prescribed monitoring dataset, and 
local programmes were expected to develop their own locally appropriate systems.  The 
evaluation team provided each of the pilot management teams with guidance on tools for 
assessing strengths and needs and for evidencing soft-outcomes.  We also provided advice 
on how outputs and outcomes could be evidenced and captured.  A set of core „basic 
characteristics‟ was suggested for all of the programmes, including: age; ethnicity; family 
structure; and, equalities information. This activity is described and discussed in our first 
national report
24
.   
The activity undertaken was intended to support the development of ten robust and useful 
sets of monitoring and outcome data, that reflect the diversity of the ten pilot programmes.  
The national evaluation developed five overarching outcomes, and placed local outcomes 
and their indicators within this framework.  The five national outcomes are: 
▪ Increasing parental employment; 
▪ Increasing parental employability and wellbeing; 
▪ Increasing family wellbeing; 
▪ Increasing children‟s wellbeing; 
▪ Building capacity to address child poverty. 
This approach enabled local areas to use the local data and case management systems, 
and the different tools and indicators, that they had planned to and that they had already 
begun to put in place as the evaluation began. 
All of the pilot programmes have monitoring and case management systems in place.  
Nonetheless, at the time of our fieldwork in March 2010: 
▪ Delays to pilot delivery meant that for many of the programmes, outcomes had only just 
started to be achieved; 
▪ Some of the pilots had experienced technical difficulties in implementing new data 
recording systems, or adapting existing ones, so that databases were incomplete – for 
instance, although details of beneficiaries‟ characteristics were held, data about the 
support they had been engaged in was incomplete; and, 
▪ Some of the pilots‟ systems focused upon case-management rather than outcome 
evidence, making it difficult to export outcome data to the evaluation team or meaning 
that data was held in different places (for instance, on a mix of paper and online 
systems). 
Pilot programmes provided their monitoring data to the evaluation team for the first time in 
April and May 2010.  Work to support the development of robust and quality data is 
continuing and the evaluation team are confident that pilot programme will be able to provide 
useful data for our next report to CPU (November 2010) and our final evaluation report 
(March 2011). 
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5.6.2 Qualitative fieldwork 
This report draws primarily upon the qualitative data analysed and presented in each of the 
ten local Innovation Pilot evaluation reports.  The evaluation fieldwork is structured around 
activity with four broad groupings of participants:  
▪ Strategic level stakeholders – those involved in steering groups related both directly and 
indirectly to the pilot programmes as well as the stakeholders outside of these groups 
that pilots need to influence for effective delivery and long-term sustainability;  
▪ Programme team – those who are directly involved in the management of pilot staff or 
activities and those involved in front line delivery either as directly employed staff or 
employed within commissioned organisations (for example, third sector delivery 
partners);  
▪ Partners – involved in delivering the pilot activities and either referring to, or taking 
referrals from, pilot activities; and, 
▪ Beneficiaries – including parents, children and families from different strands, and with 
differing levels of engagement with pilot activities.   
A table included in the „Introduction‟ gives the overall number of participants in the second 
fieldwork stage from each broad group.  A table is provided below of the number of 
participants from each group in each local evaluation. The different emphases across the 
local evaluations reflect local structures and stages of delivery.  
Table 5.1 Stage Two Fieldwork Participants by Group and Locality 
Pilot Strategic 
stakeholders 
Programme 
team 
Partners Beneficiaries  
Cornwall 1 3 15 10 
Hammersmith 
and Fulham 
3 8 4 12 
Islington 4 10 0 8 
Kent  7 46 66
25
 
Knowsley 6 4 1 18 
North 
Warwickshire 
3 4 3 16 
Sefton 4 7 4 8 
Tyne Gateway  2  4 
Waltham 
Forest 
4 10 19 18 
Westminster 5 9 4 7 
Total:      357 
 
30 64 96 167 
5.6.3 Local area mapping 
Component 2 of the evaluation is developing local area maps that draw on a range of socio-
economic data to provide an analysis and a visual representation of pilot targeting.  It 
explores this in two ways: 
▪ The spatial dimension concerns not only where within the pilot area beneficiaries are 
from – north or south, for example – but also whether they are in a large urban area or 
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more rural circumstances, and whether or not the cases are clustered (for example 
within a locality the pilot had decided from the outset to target). 
▪ The social dimension relates to the level of deprivation in the neighbourhood where the 
beneficiary lives and, in particular, whether this level is above the average for the pilot 
area as a whole, thereby indicating a degree of „social targeting‟ (in that the average 
beneficiary lives in a more deprived area than the average non-beneficiary). 
Our first report provided an overview and comparison of the ten local pilots and provided a 
baseline analysis of the child poverty problem in each area.  In the second stage of the 
research, this has been developed to include newly available national child poverty indicator 
(NI116) data provided by DWP for lower-layer super output areas (LSOAs) and which takes 
account of in-work poverty, unlike its predecessor statistics
26
.  The development stage has 
also included exploring the extent to which local pilots were able to provide accurate 
postcode data.  All were able to provide this to a reasonable, or higher, degree of accuracy 
This, second, evaluation report includes the maps and the spatial targeting analysis provided 
to pilot programmes in their local evaluation reports.  The maps do not use the same scale, 
in order that an overview of the whole pilot area can be presented.  The maps are shaded to 
show each LSOA according to the concentration of child poverty in that area. For clarity, we 
have organised the child poverty data into five categories around national average, ranking 
the LSOAs from the highest to lowest fifth of child poverty rates.  
For reasons of brevity, the local area analysis included here does not include the social 
targeting analysis that each local pilot evaluation contained.  This social analysis showed 
that for the clear majority of pilots the beneficiaries so far have, on average, come from 
neighbourhoods where the deprivation level is higher than that for the average child in the 
whole pilot area. It should be noted that, as yet, for several pilots this analysis has been 
based on too few cases for the results to be very robust. 
For our final report, the mapping will be further developed to explore targeting in spatial and 
social terms in a range of ways.  There will be common and locally appropriate analyses 
undertaken.  Some suggestions for these are included in the summary provided for each 
local pilot in section 3 („Pilot Overview‟) of the report.  The extent to which these aspirations 
can be realised depends upon the MI data provided by the pilot programmes capturing the 
characteristics of beneficiaries, the activities they are engaged in and the support that they 
received, as well as the outcomes that they achieve. 
Comprehensive data will enable the local area mapping to explore issues such as: 
▪ Whether the aims of geographical targeting strategies are being achieved; 
▪ Whether the targeting of „pockets‟ within areas with apparently low child poverty levels is 
being achieved; 
▪ How the support needs, the activities and support accessed, and the characteristics of 
the beneficiaries targeted and engaged compare across local areas; 
▪ How the outcomes achieved by beneficiaries compare across local areas; and, 
▪ How the outcomes achieved by beneficiaries relate to the issues that characterise their 
local area – for example, have pilots been able to achieve employment outcomes for 
beneficiaries in areas with long standing unemployment and disadvantage? 
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Annex 2 Local Pilot Programmes: Summary Table 
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Pilot   
(& CPU Funding 
2009-2011) 
Strand Target Group Description of Activity Innovative Features Achieved (March 
2010) 
Cornwall 
(£438,957)  
Enabling Fund All „families living in, or 
at risk of, poverty‟ in 
Cornwall.  
Provides discretionary funding to both: 
address crisis; and, exploit opportunities to 
secure or sustain employment. 
Flexible criteria. 
Supporting crisis as well as 
employment. 
 
244 families 
 Workforce 
Development 
Staff working with 
children and families 
across Cornwall 
A programme of training to raise 
awareness of child poverty and the ways in 
which is can be addressed through 
Innovation Pilot and mainstream 
resources, and through joint working.  
Embedding child poverty in newly 
configured children and families 
workforce, through multi-disciplinary 
training sessions. 
53 staff 
 Debt Care Pathway Families entering 
social housing for first 
time; existing social 
housing tenants. 
Training for housing managers and staff in 
local authority housing and social housing 
sector.  Training and advice for tenants on 
finance and debt management.  Starter 
packs providing new tenants with 
resources. 
New local authority and housing 
provider partnership. 
Targeting new housing tenants with 
financial awareness support. 
Development of new social housing 
pathway. 
Staff training 
completed. 
 
Delivery from 
September 2010 
Hammersmith 
and Fulham  
(£1,046,913) 
Family Solutions Parents with at least 
one child under 12 
years of age, with an 
income of £20,000 or 
less, from 18 particular 
estates. 
„Family Solutions‟ employability service: 
team of 4 staff provided personalised, 
flexible case-work support.  A flexible fund 
supports parents engagement in an action 
plan towards employment.  Free childcare 
is provided, including during the first three 
months of employment. 
New parent-focused, flexible and 
holistic employment support. 
Flexible fund. 
Free childcare for employability 
activity and upon entering 
employment. 
109 parents 
 Child Passport Early years and 
childcare settings; and, 
children‟s parents. 
To provide a record for early years and 
childcare settings and the parents of 
children who attend them, of children‟s 
progress and development. 
New database recording progress in 
early years and childcare settings. 
Expected September 
2010 
Islington  Intensive Support Parents of children 8 Parent Officers work from the borough‟s New parent-focused, flexible and 365 parents 
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(£1,346,255) aged 5 years and 
under who are: in 
receipt of benefit; or, 
with an equivalised 
income of less than 
60% of the national 
median.  
16 children‟s centres to provide intensive 
and tailored employment and employability 
support.  A package of support is co-
ordinated through a case-work approach.  
Benefit checks maximise income.  Parents 
are supported for up to 6 months.   
holistic employment support. 
Targeting through new uses of data. 
 IAG support As above This initial support level provides 
information, advice and guidance.  Where 
appropriate, parents are referred to higher 
level support. 
Targeting through new uses of data. 365 parents 
 Data Warehouse 
developed 
As above Builds on activity undertaken by Children‟s 
Services Directorate, to expand their „Data 
Warehouse‟.  The warehouse brings 
together data about families and their use 
of services.  The Innovation Pilot is adding 
data about housing and council tax benefit 
(HB/CTB) to this.  The resultant new 
database will then be used to identify 
parents with a low income (using an 
equivalised measure), calculated from the 
data held.  It will also identify families who 
are not using services.  Parents will be 
approached by the pilot Parent Officers 
and children‟s centre staff and introduced 
to the support on offer. 
Bringing data together to identify 
families on a low income through the 
use of HB/CBT data held by the local 
authority. 
Adding this HB/CBT data to children‟s 
services innovative „Data Warehouse‟ 
on families‟ characteristics, service 
use and outcomes. 
Using this data to target families on a 
low income for support.  
Expected June 2010 
 Workforce 
Development 
Local authority 
services 
„Process mapping‟ to understand how 
services engage and support low income 
families in order to address disadvantage 
and reduce child poverty.  Inclusion of child 
poverty objectives in local authority 
directorates‟ „Service Plans‟ and staff 
appraisal objectives.  Dedicated 
„Sustainability Team‟ to support this and to 
provide training to staff. 
Process mapping of local authority 
services that work with parents, 
children and families. 
Including child poverty objectives in 
local authority directorates‟ „Service 
Plans‟. 
A dedicated „Sustainability Team‟ to 
support and embed new practice. 
Underway for March 
2011 completion 
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Kent  
(Key activities 
only) 
(£1,550,729) 
Family Group 
Conferencing 
Families on low 
incomes with wide 
ranging needs in the 
target areas 
Developing the FGC model away from one 
addressing child protection issues to one 
supporting families to address broader 
issues that are impacting upon their 
wellbeing. 
Developing the FGC model away from 
one addressing child protection issues 
to one supporting families to address 
broader issues that are impacting 
upon their wellbeing. 
59 professionals 
trained / 4 families 
engages 
 „Personal, Social and 
Health Education‟ 
(PSHE)  
Primary and secondary 
school pupils in the 
four target areas 
Modules from a financial capability 
qualification course for Year 11 pupils have 
been developed to engage primary school 
pupils and also broadened the PSHE 
secondary curriculum. Initially targeting 
one primary and one secondary school, to 
pilot materials and activity. 
Working with schools to build 
children‟s capacity and financial 
awareness. 
45 pupils 
 Family Learning Parents of children at 
targeted schools, in 
areas with high levels 
of disadvantage within 
the four target areas 
A programme of „family learning‟ events 
that focus on parenting and basic skills for 
adults, and on family interaction to improve 
children‟s wellbeing with the aim of 
encouraging the take up of further family 
learning to develop such skills.  Fun, family 
activities are provided for free, with 
transport and refreshments also provided. 
Using fun, accessible and family-
based activities to build parent and 
family capacity to improve wellbeing.  
 
273 parents 
 Capacity Building Front-line professionals 
working with children 
and families in the 
pilot‟s four target 
areas.  
Training for staff that aims to raise 
awareness of child poverty, the resources 
available and the ways of working with 
families to address it.  A Hardship Fund 
has been created to address crisis and 
hardship and thus alleviate some of the 
impacts of poverty.    
Embedding awareness of child 
poverty across the children and 
families workforce. 
An accessible and flexible fund to 
provide resources that address crisis 
and hardship. 
70 staff 
Knowsley  
(£279,220) 
Volunteer Family 
Mentors 
Parents from the target 
neighbourhood. 
A team of „Volunteer Family Mentors‟ 
identified and trained through a core 8-
week programme and additional, 
personalised support. The role will provide 
skills and experience and help parents find 
paid employment. 
Volunteers trained and supported to 
provide family mentor support. 
Structure in place to learn from 
innovation. 
29 parents 
 Families Supported Parents from the target 
neighbourhood who 
Family Mentors will work towards engaging 
parents in employment by providing a 
Volunteers providing family mentor First families engaged 
April 2010 
Local Authority Child Poverty Innovation Pilot Evaluation: Second Synthesis Report 
 
 
 
 
 67 
are out of work. range of support that aims to raise family 
aspirations and empower them to address 
the consequences of poverty in the shorter 
term and the causes of poverty in the 
longer term. Families will be supported for 
12 months. Supported parents will be 
encouraged to become mentors, where 
appropriate. 
support. 
Structure in place to learn from 
innovation. 
North 
Warwickshire  
(218,457) 
The „Branching Out 
Bus‟: BOB 
Families in isolated 
rural communities who 
do not access financial 
inclusion services.  
A mobile one-stop-shop, the „Branching 
Out Bus‟ has been created, staffed by the 
Citizens Advice Bureau and other advisors 
to provide initial financial inclusion 
information, advice and support, and where 
this is not sufficient to signpost to other 
organisations and sources. The bus targets 
particular geographical areas, identified 
through sophisticated local area data as 
containing concentrations of families on 
low income. This is adapted in light of 
learning from delivery. A consistent, 
timetabled service is provided as well as 
ad hoc attendance at community events.  A 
range of partners have come together to 
utilise BOB, broadening the range of 
support beyond financial inclusion. „BOB 
without the bus‟ has developed as regular 
outreach sessions in community venues. 
Broad range of partners brought 
together to provide advice and 
services under independent „BOB‟ 
brand. 
Detailed local level targeting of rural 
areas through sophisticated use of 
data. 
„BOB without the bus‟ developed to 
provide broader range of services 
through outreach in (rural) community 
venues. 
500 adults 
 Financial inclusion in 
schools 
Primary schools in 
target villages 
Financial literacy workshops are provided 
for primary school pupils, as well as Credit 
Union school bank accounts.   
Credit Union providing financial 
services in schools to increase access 
and build capacity, through BOB. 
6 schools 
Sefton 
(£1,048,816)  
Family-focused 
employment support  
Parents that live in 
Southport with a 
household income of 
less than £20,000 
A team of 3 Family Coaches provide 
intensive, tailored packages of support for 
parents. A holistic and whole-family 
approach aims to improve employment and 
employability through „family progression 
plans‟. Resources are provided to the 
A new holistic and whole-family 
approach aims to improve 
employment and employability.   
„Family progression plans‟ supported 
by whole family soft outcomes toolkit. 
40 families 
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whole family, to incentivise and reward 
their engagement and progression. 
Incentives and rewards package. 
 
 Information, Advice 
and Guidance (IAG) 
Parents in Southport 
who are seeking 
employment. 
An IAG Officer has been employed to bring 
additional capacity to the existing 
„Workzone‟ service, provided by Sefton 
CVS who are a partner in the Innovation 
Pilot. The Officer provides a parent-
focused service, seeking to understand 
and identify parents‟ barriers to 
employment and signpost to support 
(including to the pilot). 
New parent-focused IAG. 112 parents 
 Employer Award Employers in 
Southport. 
The Employer Award incentivises and 
rewards employers who develop and 
implement policies and procedures that are 
family friendly. 
New Employer Award engages 
employers, promoting and rewarding 
family-friendly policy and practice. 
9 employers 
Tyne  
Gateway  
(£1,537,500) 
Awareness Raising 
Course (ARC) 
Parents and families „at 
risk of poverty‟ across 
the North Tyneside and 
South Tyneside 
authority areas. 
Parents from target communities who were 
active in neighbourhood activity were 
identified and invited to train as Community 
Entrepreneurs (CEs). Two cohorts have 
been trained successfully (with additional 
funds from CPU supporting delivery of the 
course a second time).   
Identifying parents active in their 
communities through a range of 
networks. 
Developing a Community 
Entrepreneur introductory training 
course, with Sunderland University. 
39 parents 
 
Community 
Entrepreneurs (CEs) 
ARC participants. Successful ARC participants were invited 
to apply for paid employment as 
Community Entrepreneurs (CEs).  CEs will 
be supported to each develop a community 
project that simultaneously provides 
opportunities for community employment 
and addresses community need and 
issues related to child poverty. A final CE 
commenced employment in April 2010. 
Developing a Community 
Entrepreneur model; creating CE 
posts. 
Developing a Community 
Entrepreneur Foundation Degree with 
Sunderland University. 
19 parents 
 
Community Projects Parents and families „at 
risk of poverty‟ across 
the North Tyneside and 
CEs will develop and implement 
community projects incorporating members 
of target families. 
Supporting CEs to develop community 
projects that simultaneously provide 
opportunities for community 
0 
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South Tyneside 
authority areas 
accessed through CEs. 
Initial 20 projects revised to 17 as some 
joint and one CE may not achieve target 
project. As of March 2010, four projects 
had been approved with remainder to be 
taken to July 2010 approval meeting  
employment and address community 
need and issues related to child 
poverty. 
 
Waltham  
Forest  
(£966,063) 
Family Assessment Families with at least 
one child aged 2-5 
years, in receipt of 
benefits and eligible for 
free school meals, who 
live in five school and 
children‟s centre 
catchment areas or 
attend a special 
school.  Includes a 
focus on Gypsy, Roma 
and Traveller families. 
A range of partners from the catchment 
areas are encouraged to identify families 
eligible for support.  A joint visit is 
undertaken by a Family Support Adviser 
(FSA) and a benefit adviser from the pilot‟s 
multi-agency team. Their needs are 
assessed and they are referred to local 
services and to the pilot‟s intensive support 
if appropriate. 
Targeting families living in school and 
children centre pair catchment areas. 
New multi-agency approach to 
engaging and assessing families. 
104 families 
 Family Support Families with at least 
one child aged 2-5 
years, in receipt of 
benefits and eligible for 
free school meals, who 
live in five school and 
children‟s centre 
catchment areas or 
attend a special 
school.  Includes a 
focus on Gypsy, Roma 
and Traveller families. 
Following initial assessment, families with 
more complex needs receive intensive, 
tailored support that addresses child and 
family wellbeing: benefits, housing, health, 
participation in education and learning, 
social activities. The barriers to parents 
engaging with employment opportunities 
and employability activities are identified 
and addressed. 
New multi-agency approach to 
engaging and assessing families. 
Family Partnership Model. 
Holistic family-based provision to 
address barriers to employment and 
wellbeing. 
Flexible and accessible resource fund 
created in light of learning.  
96 families 
Westminster 
(£1,191,255)  
Packages of 
employment support 
Parents with a 
household income of 
less than £20,000, who 
are in receipt of free 
school meals or in 
receipt of workless 
benefits. 
The pilot is based on a „Keyworker‟ 
approach: Keyworkers are existing frontline 
staff working with parents seeking 
employment. Keyworkers are encouraged 
to refer parents to financial advice 
services, careers advice and basic skills 
and other training for those further away 
from the labour market.  
„Keyworker‟ model using existing 
frontline staff to target and engage 
parents. 
99 parents 
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 Childcare provision Parents supported by 
Keyworkers into 
employment. 
Providing for the costs of childcare for the 
first 6 months of employment. Initial plan to 
„top up‟ tax credits was amended as 
discussions with HMRC identified 
difficulties with the approach (see our first 
evaluation report). 
Free childcare provision for the first six 
months when parents enter 
employment. 
Learning from earlier attempt to 
supplement tax credits. 
36 parents 
 Housing costs 
support 
Parents supported by 
Keyworkers into 
employment. 
Using the discretionary housing payment 
(DHP) available to the local authority in 
order to provide a six month „fixed term 
award‟ to address the shortfall in housing 
benefit that is experienced upon entering 
employment. 
Providing support for housing costs to 
supplement reduction in benefits when 
parents enter work. 
 
8 parents 
 Parents in 
employment 
Parents supported by 
Keyworkers 
Parents supported by Keyworkers into 
employment. 
Parents supported through new pilot 
provision. 
11 parents 
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